State of California – The Resources Agency

RIVERS AND MOUNTAINS CONSERVANCY

CALIFORNIA CLEAN WATER, CLEAN AIR, SAFE NEIGHBORHOOD PARKS, AND COASTAL PROTECTION ACT OF 2002

GRANTPROJECT APPLICATION

This Form and Required Attachments Must Be Submitted for Each Project Site

PROJECT NAME La Bonita Phase II	AMOUNT OF GRANT REQUESTED $ Estimated TOTAL PROJECT COST *(State Grant and other funds)* $
Grant Applicant *(Agency/Organization and Address)* City of La Habra Public Works Department 621 W. Lambert Road La Habra, CA 90631	COUNTY: Orange NEAREST CITY: Brea PROJECT ADDRESS: 1250-1440 W. Whittier Blvd. NEAREST CROSS STREET: Idaho Street SENATE DISTRICT NO.: 2A ASSEMBLY DISTRICT NO.: 72

Grant Applicant's Representative Authorized in Resolution

Name	Title	Phone
Brad Bridenbecker	City Manager	562-905-9701

Person with day-to-day responsibility for Project *(if different from authorized representative)*

Name	Title	Phone
Martin Pastucha	Director of Public Works	(562) 905-9792

Brief description of Project Phase II of this project consists of replacing the one softball field with four athletic fields. These fields will be bound by a greenbelt. Below the greenbelt will be a new drainage system that will regulate the water discharge.

For Development Projects
Land Tenure – Project is: 23 acres:

X Acres owned in fee simple by Applicant

____ Acres available under a ____ year lease

____ Acres other interest *(explain)* ____

For Acquisition Projects
Project land will be ____ acres

____ Acres acquired in fee simple by Applicant

____ Acres in other than fee simple *(explain)*

I certify that the information contained in this Project Application form and Application requirements is accurate.

Signed _____ Grant Applicant's Authorized Representative as shown in Resolution

3/3/03 Date

Please do not extend beyond one page.

Task Name	Duration	Start	Finish
TASK 1 - DATA COLLECTION	0 days	Tue 10/22/02	Tue 10/22/02
1.1 Kick-off Meeting/Review/Scoping	1 day	Wed 10/23/02	Wed 10/23/02
1.2 Data Collection/Base info from City	5 days	Wed 10/23/02	Tue 10/29/02
1.3 Site Inspection/Analysis	5 days	Wed 10/23/02	Tue 10/29/02
1.4 Soil Testing/Report	15 days	Wed 10/23/02	Tue 11/12/02
1.5 Review of findings w/City	1 day	Wed 11/13/02	Wed 11/13/02
1.6 Scoping revisions as necessary	5 days	Thu 11/14/02	Wed 11/20/02
TASK 2 - DESIGN DEVELOPMENT	0 days	Thu 11/21/02	Thu 11/21/02
2.1 Refine Master Plan w/City	5 days	Thu 11/21/02	Wed 11/27/02
2.2 Develop Design	10 days	Thu 11/28/02	Wed 12/11/02
2.3 Meetings/presentations of design	18 days	Thu 12/12/02	Mon 1/6/03
2.4 City Review/Design Modification	5 days	Tue 1/7/03	Mon 1/13/03
2.5 Develop Final Designs/Meetings	7 days	Tue 1/14/03	Wed 1/22/03
2.6 Develop Preliminary Cost Estimate	1 day	Tue 1/14/03	Tue 1/14/03
TASK 3 - CD'S & SPECS	0 days	Wed 1/22/03	Wed 1/22/03
3.1 Verify process and timeline w/City	1 day	Thu 1/23/03	Thu 1/23/03
3.2 Develop Plans and Details	21 days	Fri 1/24/03	Fri 2/21/03
3.3 Coordinate spec information w/City	5 days	Tue 2/4/03	Mon 2/10/03
3.4 Submit 50% for City Review	10 days	Mon 2/24/03	Fri 3/7/03
3.5 Respond to Comments	10 days	Mon 3/10/03	Fri 3/21/03
3.6 Submit 100% for District Review	10 days	Mon 3/24/03	Fri 4/4/03
3.7 Respond to Comments	5 days	Mon 4/7/03	Fri 4/11/03
3.8 Submit Plans for Final Approval	4 days	Mon 4/14/03	Thu 4/17/03
3.9 Specifications	4 days	Mon 4/14/03	Thu 4/17/03
3.10 Final Cost Estimate	4 days	Mon 4/14/03	Thu 4/17/03
3.11 Project Release for Bid	0 days	Mon 4/21/03	Mon 4/21/03
3.12 Bid Assistance	45 days	Mon 4/21/03	Fri 6/20/03



RMC Proposition 40 Grant Program:
La Bonita Park Improvement

Task	Unit Price	Unit	Quantity	Agency Grant $	In-Kind $	Other Funding $	Other Funding Source	Total Amount
1. Preliminary Costs								
Design of Plan	$ 65,632.00			$100,000/ CDBG *				$ 65,632.00
Subtotal-Task 1								
2. Site Preparation								
Mobilization of Equipment & Material	$15,000.00	ea	allot					$15,000.00
Clearing and Grubbing	$5,000.00	ea	allot					$5,000.00
Detention Basin Earthwork	$15.00	Cu YD	8,200					$123,000.00
Subtotal- Task 2								
3. Materials								
12" RCP	$50.00	LF	170					$8,500.00
42" RCP	$140.00	LF	1,470					$205,800.00
48" RCP	$155.00	LF	1,030					$159,650.00
54" RCP	$180.00	LF	300					$54,000.00
4' X 7' RCB	$230.00	LF	230					
Subtotal-Task 3								
4. Construction								
Parkway Drain	$500.00	EA	1					$500.00
Junction Structure	$4,000.00	EA	5					$20,000.00
West Detention Basin	$15.00	Cu YD	1300					$19,500.00
West Drainage Ditch	$15.00	Cu YD	880					$25,000.00
Grass Overflow Channel	$5.00	LF	570					$2,850.00
Drainage Inlets	$500.00	EA	15					$7,500.00
Bubble Structure	$7,000.00	EA	1					$7,000.00
Emergency Spillway	$16,000.00	EA	1					$16,000.00
Subtotal- Task 4								
5. Other								
Construction Administration	$51,615.00							$51,615.00
Subtotal- Task 5								
6. Contingency (maximum of 10% of grant amount)	$66,615.00							$66,615.00
Subtotal Task- 6								
Grand Total						$1,500,000.00	City of La Habra General Fund	$ 853,162.00

*** Please note that the $100,000 CDBG is for the whole park plan, we are just asking for funding for our drainage system.**