State of California – The Resources Agency

RIVERS AND MOUNTAINS CONSERVANCY

ORIGINAL

CALIFORNIA CLEAN WATER, CLEAN AIR, SAFE NEIGHBORHOOD PARKS, AND COASTAL PROTECTION ACT OF 2002

SMALL GRANT PROJECT APPLICATION

This Form and Required Attachments Must Be Submitted for Each Project Site

PROJECT NAME Olinda Historic Trail	AMOUNT OF GRANT REQUESTED $98,050
	Estimated TOTAL PROJECT COST *(State Grant and other funds)* $126,150
Grant Applicant *(Agency/Organization and Address)* City of Brea 1 Civic Center Circle Brea, CA 92821	COUNTY: Orange NEAREST CITY: Brea
	PROJECT ADDRESS 4025 Sante Fe Road Brea, CA 92821
	NEAREST CROSS STREET Carbon Canyon Road & Valencia Avenue
	SENATE DISTRICT NO.: 33rd ASSEMBLY DISTRICT NO.: 72nd

Grant Applicant's Representative Authorized in Resolution

Name	Title	Phone	FAX Phone	E-mail
Tim O'Donnell	City Manager	(714) 990-7710	(714) 990-2258	timo@ci.brea.ca.us

Person with day-to-day responsibility for Project *(if different from authorized representative)*

Name	Title	Phone	FAX Phone	E-mail
Kathie DeRobbio	Management Analyst II	(714) 671-4403	(714) 990-2258	kathied@ci.brea.ca.us

Brief description of Project

The Olinda Historic Trail Project will use RMC small grant funding to stabilize erosion, improve public access to open space, facilitate the growth of native plants, and adapt existing oil company access roads for trail use. The Project will plan and develop a walking and hiking trail, which will connect an early 20th century oil town historic site with open space resources and build appreciation for open space in a highly urban setting. The Project will also identify opportunities for linkages to existing or planned trails.

I certify that the information contained in this Project Application form and Application requirements is accurate.

Signed Tim O'Donnell
Grant Applicant's Authorized Representative as shown in Resolution

Date 2/27/03

S:\GRANTS\PROP 40 - OLINDA OPEN SPACE\Prop40 - Project Application.doc

1:00
RECEIVED
MAR 0 3 2003
RIVERS & MOUNTAINS CONSERVANCY

Olinda Historic Trail
Project Timeline and Tasklist

Task Name	2003										2004								
	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
Submit Prop 40 application																			
Agreement with State Parks executed																			
City accepts ownership of Open Space & Historic Park																			
Partnership with Cal State Fullerton for research and interpretative copy																			
Technical design of trail alignment, construction specifications and erosion control																			
Plan trail improvements and develop trail use information																			
Remove metal, wood & other waste materials from site																			
Remove invasive castor bean and facilitate growth of nature plants																			
Import aggregate road base																			
Compact aggregate material																			
Relocate, restore and display oil mining equipment																			
Design, fabricate and install interpretative signage and trail head																			
Implement public information campaign including brochures																			
Open trail for public access																			
Conduct grand opening hike for the public led by the Mayor																			

RMC PROPOSITION 40 SMALL GRANT PROGRAM
COST ESTIMATE FOR OLINDA HISTORIC TRAIL

TASK	TARGET DATE	AGENCY GRANT $	IN-KIND $	IN-KIND SOURCE
1. Preliminary Costs				
• Design of trail alignment, construction specs and erosion control plan	Oct-03	$ 30,000	$ 9,000	City of Brea
• Plan trail improvements, establish site restoration objectives and develop trail use information	Nov-03	$ -	$ 8,300	National Park Service
• Historical and scientific research and copywriting for interpretative signs and brochures	Dec-03	$ 4,000	1,000	Cal State Fullerton (CSUF)
Subtotal - Task 1		**$ 34,000**	**$ 18,300**	
2. Site Preparation				
• Remove metal, wood and other waste materials from site	Sep-03	$ 3,500	$ -	
• Remove castor bean plants and facilitate native growth	Oct-03	$ 6,000	$ -	
• Relocate to historic park display pad and restore oil mining equipment	Dec-03	$ 11,000	$ 5,000	Cal State Fullerton & Volunteers
Subtotal - Task 2		**$ 20,500**	**$ 5,000**	
3. Construction				
• Import aggregate road base to spread over surface of unpaved roads	Nov-03	$ 12,000		
• Compact aggregate materials to provide more accessible surface	Dec-03	$ 2,000		
• Miscellaneous trail modifications	May-03	$ 5,000		
• Design, fabricate and install interpretative signs at trail head and along trail	May-04	$ 20,500		
Subtotal - Task 3		**$ 39,500**	**$ -**	
4. Other				
• Overall project management	On-going	$4,050		
• Design/print brochures and conduct public information campaign trail map	May-Sep 04	$ -	$ 4,000	City of Brea
• Grand opening event for the public	Jun-04	$ -	$ 800	City of Brea & Community Groups
Subtotal - Task 4		**$ 4,050**	**$ 4,800**	
GRAND TOTAL		**$ 98,050**	**$ 28,100**	
OLINDA HISTORIC TRAIL PROJECT TOTAL	**$ 126,150**			