
DATE: March 21, 2016 

TO: RMC Governing Board

FROM: Mark Stanley, Executive Officer 

SUBJECT: Item 7C:  Cumulative Grant Project Status Summary 

The Cumulative Grant Project Status Summary report reflects changes since the September 2012 
update. Each project is identified by funding source, proposition 13, 40, 50, 50GA, and 84; project 
name; applicant name; allocated amount; and the project status. The report is sorted between 
completed and certified projects in alphabetical order by project name. The status section for each 
grant has been updated to provide additional detail on the grantees’ current activities and 
progress toward project completion. 

As shown in this report, the RMC has authorized 204 total projects, 166 of which are completed, 
and the balance of 34 projects are “certified” and 5 projects are “approved” but are awaiting state 
certification; meaning they are active, approved projects in which funds have been encumbered. 
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Status Report: 3/15/2016

Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC10007 Watershed 
Conservation 
Authority

98th Street Park-
South LA

Completed Phase 1 Conceptual Planning including 
community visioning and feasibility to 
form basis for findings under CEQA.

Grantee received  Prop. 84  $5million 
grant for park implementation. Work will 
begin Summer 2012. Final grant billing 
to be submitted by grantee before 
6/30/2012.

$300,000.00

Marybeth $0.00

$0.00

$300,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC08109 City of 
Monrovia

Acquisition 
Monrovia 
Hillside 
Wilderness-
Leonard 
Property

Completed The City of Monrovia proposes to 
purchase a 40-acre parcel at the foothills 
of the Monrovia Hillside Wilderness 
Preserve in the City of Monrovia with 
access provided by Lower Clamshell 
Motorway

The remaining funds would expand the 
scope of work, project limits, and include 
trail signage and trail restoration and will 
not increase the grant amount of 
$1,318,000. Trail restoration was 
completed on 6/30/2013 but the final 
payment is pending. $1,318,000.0

0

Luz $0.00

$0.00

$0.00

$0.00

$1,318,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC10019 Anahuak 
Youth Sports 
Association

Alcanza Project-
DAC 
Communities

Completed Increase awareness of the Integrated 
Regional Water Management Process 
(IRWMP) and create multi-benefit 
projects in collaboration with 
disadvantaged community members.

Grant approved at May 23, 2011 RMC 
Board meeting. Project complete, final 
report due June 30, 2013.

$100,000.00

Marybeth $0.00

$0.00

$100,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3264 Amigos de 
los Rios

Alhambra Wash 
Naturalization

Completed Preparation of an initial feasibility 
assessment for naturalization of 
Alhambra Wash.

This project resulted in a study of 
scenarios for Alhambra Wash. The report 
outlines the feasibility for a native 
landscape and recreation redesign of this 
section of the wash to incorporate trails, 
native landscape and recreation 
amenities. $40,693.17

Mark $0.00

$40,693.17

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3576 Anaheim, 
City of

Anaheim Coves/ 
Burris Pit Park 
Development

Completed The Burris Pit/Anaheim Coves project is 
the development of a trail with 
landscaping and interpretive elements 
around a recharging pond in the City of 
Anaheim.

Construction was completed on 
November 15 and a grand opening was 
celebrated on November 16, 2011. The 
City will utilize remaining funding for 
plant establishment.

$3,420,610.0
0

Luz $0.00

$841,610.00

$0.00

$0.00

$2,579,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3257 Aquarium of 
the Pacific

Aquarium of the 
Pacific 
Education 
Center 
Expansion

Completed This project expanded the footprint of 
the Long Beach Aquarium to provide 
greater visual and physical connections 
to the Pier.

The "Rios de la Vida" ceramic mosaic 
mural was designed, fabricated and 
installed on the fountain at the Aquarium 
entrance. Planning was conducted for 
the  LEED certified education classroom 
and 2 watershed exhibits.

$389,593.44

Mark $0.00

$389,593.44

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

Item 7C

3



Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC3256 Aquarium of 
the Pacific

Aquarium of the 
Pacific 
Educational 
Programs

Completed This small grant supplemented funding 
from other organizations for a workshop 
entitled "Creating a Sustainable Coastal 
Community for the Long Beach of 
Tomorrow."

Project is complete and was closed 
August 2004.  Services provided under 
the scope of work included development 
8 watershed improvement guidelines for 
elementary school teachers.

$12,000.00

Mark $0.00

$12,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3268 Amigos de 
los Rios

Arcadia Wash 
Restoration 
Feasibility Study

Completed Assessment of feasibility for removing 
approximately 2,400 linear feet of 
concrete lining in the Arcadia Wash.

The report outlines the feasibility for a 
native landscape and recreation redesign 
of this section of the wash to incorporate 
trails, native landscapes and recreation 
amenities.

$152,038.05

Mark $0.00

$152,038.05

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3286 San Gabriel 
Mountains 
Regional 
Conservancy

Azusa Open 
Space and 
Access Plan

Completed This grant included portions of the 
activities associated with the 
development of an Azusa Canyon River 
Wilderness Park Master Plan and 
provided for coordination and 
administration of other river-related 
planning activities in the City of Azusa.

The consultant completed work on the 
strategic plan for the City of Azusa and 
its open space, and also completed 
research tasks with the city.

$86,400.00

Mark $0.00

$86,400.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3260 Watershed 
Conservation 
Authority

Azusa River 
Wilderness Park 
Acquisition

Completed The Azusa River Wilderness Park is a 
project to create a passive park on the 
north end of the City of Azusa at the 
beginning of San Gabriel Canyon.

The El Encanto property of 41.2 acres 
was acquired adding to the total acreage 
in the Azusa Rivew Wilderness Park. The 
project is complete.

$1,669,633.0
0

Mark $0.00

$1,451,660.00

$217,973.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3596 Watershed 
Conservation 
Authority

Azusa River 
Wilderness Park 
Planning and 
Implementation 
- Prop 40

Completed This grant is planning and 
implementation for the Azusa River 
Wilderness Park.

The demolition of the Mobile Home Park 
was completed in Feb. 2010. River 
Parkways grant was submitted in Oct 
2011 for development of SUA, 
approximately $650K. Grant was not 
successful. Staff researching other grant 
options. $1,321,000.0

0

Marybeth $0.00

$740,000.00

$581,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3238 Bellflower, 
City of

Bellflower 
Riverview Park

Completed The project will provide a natural, 
riverfront environment along the San 
Gabriel River, serving numerous 
communities.

RMC board approved new timeline 
through Dec. 31, 2012. Project was 
completed in October 2012, ribbon 
cutting held. Grant close out pending 
administrative extension by RMC and city 
to submit fiinal payment requests.

$300,000.00

Marybeth $0.00

$300,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC08112 Los Angeles 
County Flood 
Control 
District

Big Tujunga 
Dam Restoration

Completed Installation of flow and control systems 
that will enable restoration and 
enhancement of downstream riparian 
habitat.  Includes Information kiosk and 
passive recreation opportunities.

The construction of the seismic retrofit 
was completed and a event celebrating 
the completion of the project took place 
on July 21, 2011. The RMC is closing out 
the grant and expects final payment by 
March 2014.

$1,000,000.0
0

Luz $0.00

$0.00

$0.00

$0.00

$1,000,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3252 Gateway 
Cities Council 
of 
Governments

Bikeway Plan - 
Gateway Cities

Completed This plan will coordinate, prioritize and 
comprehensively evaluate the regional 
bikeway needs in the Gateway Cities 
area.

Elements of concept design were finally 
approved by MTA, 4F Federal Rule will 
not apply to this project.Final billings 
submitted by Gateway COG. RMC to set 
up meeting with MTA regarding final 
design concepts to determine ability to 
implement. $250,000.00

Marybeth $0.00

$250,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3560 Trust for 
Public Land

Bluebird 
Ranch/Ferguson 
Property

Completed The Ferguson project is an acquisition 
project of a total of 259 acres in the City 
of Glendora.

The Bluebird Ranch Acquisition is 
complete. The Glendora Conservancy is 
the land owner and operator with the 
City holding the Conservation Easement.

$5,500,000.0
0

Mark $0.00

$5,500,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3251 San Gabriel 
Valley 
Council of 
Governments

Brownfield 
Study - San 
Gabriel Valley

Completed Brownfields in the San Gabriel Valley 
COG area were identified for possible 
open space and economic development 
opportunities.

A fewer number of sites were found than 
anticipated, resulting in a reduction in 
the Scope of Work. The project is 
complete and only $80,059.07 was 
expended, the remaining funds have 
been disencumbered.

$250,000.00

Mark $0.00

$250,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3615 Watershed 
Conservation 
Authority

Canyon 
Inn/International
 Theological 
Seminary 
property

Completed The proposed project is a fee simple 
acquisition of the approximately 26.06 
acre International Theological Seminary 
(Canyon Inn/Cool Springs) property in 
Azusa within the Azusa River Wilderness 
Park project area.

The acquisition was completed in 2008. 
Planning for the property has begun with 
BlueGreen completing the bike path 
feasibility study in late Spring with public 
meetings to discuss the options for the 
Canyon Inn property early Spring 2012.

$1,636,320.0
0

Marybeth $0.00

$0.00

$1,500,000.00

$0.00

$136,320.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3601 Mountains 
Recreation 
and 
Conservation 
Authority

Capital Project 
Management 
Services

Completed At the direction of the San Gabriel and 
Lower Los Angeles Rivers and Mountains 
Conservancy (RMC) Executive Officer, 
the MRCA shall perform project 
management tasks for projects on the 
RMC Workprogram.

Services provided under this grant 
included project management for RMC 
workprogram grants. Project 
Management services included 
development of project concepts with 
applicants and negotiations regarding the 
scope of work and budget. $353,538.00

Mark $0.00

$251,012.00

$102,526.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC10013 Los Angeles 
Conservation 
Corps

Carver 
Park/Compton 
Creek

Completed Compton Creek trail improvements to 
coincide with urban trail at Carver Park.

Project completed in Summer 2012.  
Final payment and retention processed 
to LACC. RMC EO to discuss extension of 
the Creek north to Imperial, in 
coordination with SD 2 and MRCA.

$415,000.00

Marybeth $0.00

$415,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3211 Signal Hill, 
City of

Chawot Nature 
Preserve 
(Geotechnical 
Studies)

Completed The grant funded a geotechnical study, 
to inform an appraisal of  hillside open 
space known as the North Flank of Signal 
Hill, proposed as a nature preserve.

The grant funded a geotechnical study, 
to inform an appraisal of  hillside open 
space known as the North Flank of Signal 
Hill, proposed as a nature preserve.

$20,000.00

Mark $0.00

$20,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3305 Signal Hill, 
City of

Chawot Nature 
Preserve 
Appraisal

Completed This appraisal was conducted in 2006, 
and determined the highest and best 
uses based upon the constraints 
identified in the geotechnical study for 
the North Slope, Signal Hill nature 
preserve proposal.

This appraisal was conducted in 2006, 
and determined the highest and best 
uses based upon the constraints 
identified in the geotechnical study for 
the North Slope, Signal Hill nature 
preserve proposal.

$20,000.00

Mark $0.00

$20,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3217 Rancho 
Santa Ana 
Botanic 
Garden

Children's 
Native Plant 
Garden

Completed This grant funded planning for a 3/4 acre 
children's native plant garden for children 
ages 4-7 at Rancho Santa Ana Botanic 
Garden.

This planning project is complete and 
includes a detailed plan for trails and 
interactive interpretive exhibits. A master 
plan has been completed and further 
progress on the Children's Garden is 
based on the phased implementation of 
the Master Plan. $55,000.00

Mark $0.00

$55,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3254 Watershed 
Conservation 
Authority

Citrus Grove 
Heights

Completed Pre-Acquisition and acquisition costs for 
a tax default property in Pico Rivera 
along the San Gabriel River and SGR 
Bikeway, to be developed for a bike rest 
stop by the WCA.

Two conceptual designs have been 
completed and in process of collecting 
stakeholder input to develop preferred 
plan to be submitted for permits.

$15,000.00

Marybeth $0.00

$15,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3593 Long Beach, 
City of

City of Long  
Beach Project 
Management 
Services

Completed The Long Beach Project Services 
Management grant with the City of Long 
Beach Real Estate Division to provide 
assistance for acquisition projects

Project management assistance included 
North Slope Signal Hill (RMC 3306), 
Wrigley Heights (no longer active), and 
Los Cerritos Wetlands projects (Bryant, 
Bixby, etc). Project complete.

$14,039.45

Mark $0.00

$14,039.45

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC09113 City of 
Lynwood

City of Lynwood 
Pocket Parks

Completed Creation of 4 new pocket park/open 
space locations throughout the City of 
Lynwood.

City has completed construction on the 4 
park locations. RMC provided comments 
on construction documents to City. Grant 
ends on June 30, 2012, city will submit 
final 10% retention.

$520,000.00

Marybeth $0.00

$0.00

$0.00

$0.00

$520,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3202 Claremont, 
City of

Claremont Hills 
Wilderness Park

Completed Acquisition of 240 acres in the Claremont 
foothills to augment the City of 
Claremont's Claremont Hills Wilderness 
Park.

The project has been completed, and the 
property is now owned by the City of 
Claremont and is part of the Claremont 
Hills Wilderness Park, which now totals 
1,589 acres.

$1,073,000.0
0

Mark $0.00

$1,073,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC10004 Long Beach, 
City of

Colorado 
Lagoon 
Dredging and 
Restoration 
Project

Completed The Colorado Lagoon Restoration project 
in the City of Long Beach is a restoration 
of a well utilized lagoon.

Construction was completed on August 
22 with a grand opening on August 23, 
2012.

$1,100,000.0
0

Luz $0.00

$0.00

$200,000.00

$0.00

$900,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3554 Long Beach, 
City of

Colorado 
Lagoon 
Restoration

Completed The Colorado Lagoon Restoration project 
in the City of Long Beach is a restoration 
of a well utilized lagoon.

The City was successful with its grant 
application and was awarded $3.8 
million. Final EIR was certified on 
September 08, 2008.

$150,000.00

Luz $0.00

$0.00

$150,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC11001 Friends of 
Colorado 
Lagoon

Colorado 
Lagoon Re-
vegetation and 
Restoration 
Project

Completed Phases 2 and 3 will include: 
Enhancement of 7.5 acres of coastal 
marine habitat and re-vegetate 5 acres 
of mixed salt marsh, sage scrub, coastal 
strand, and eelgrass plant communities.

Project was completed on December 30, 
2014. Planting of the intertidal areas 
were completed and included interpretive 
signages.

$500,000.00

Luz $0.00

$0.00

$500,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3599 Los Angeles 
and San 
Gabriel 
Rivers 
Watershed 
Council

Compton Creek Completed The grant will provide funding to 
LASGRWC for implementation of the 
Compton Creek Watershed Management 
Plan.

Final report submitted. RMC will look at 
potential projects in Compton Creek 
Watershed for implementation.

$59,992.55

Mark $0.00

$0.00

$59,992.55

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

Item 7C

7



Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC3621 Los Angeles 
and San 
Gabriel 
Rivers 
Watershed 
Council

Compton Creek 
Daylighting 
Study

Completed This feasibility study will focus on a 
significant storm drain network or 
catchment area in the Compton Creek 
Watershed or areas that drain directly to 
the western lower Los Angeles River

Daylighting Study was completed in early 
Jan 2011. Reports are being distributed 
to key stakeholders within the Compton 
Creek Watershed, elected officials, and 
LA Count Flood Control.

$192,000.00

Marybeth $0.00

$192,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC12001 Los Angeles 
Conservation 
Corps

Compton Creek 
Natural Park

Completed The LACC is collaborating with the MRCA 
to convert a portion of a 4.2 acre site 
located at Washington Elementary School 
into a new park with innovative water 
conservation and stormwater runoff re-
use features.

Project complete, park dedication held 
on Nov. 14, 2013.

$200,000.00

Marybeth $0.00

$0.00

$0.00

$0.00

$200,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3246 Compton, 
City of

Compton Creek 
Regional 
Garden Park 
Master Plan

Completed The project is a multi-use recreational 
facility consisting of 3.3 miles of trails 
along Compton Creek connecting nearby 
parks, nature classrooms, and nature 
preserves within the watershed.

A final report is complete and has been 
approved by Compton City Council. The 
report provides details and opportunies 
for the creation of an open space 
network connecting Compton Creek to 
the surrounding community.

$92,195.25

Mark $0.00

$92,195.25

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3213 Orange, 
County of

Coyote and 
Carbon Creeks 
Watershed 
Management 
Plan

Completed This project was for development of a 
watershed plan for the Coyote and 
Carbon Creek Watershed

Final Copies of the Watershed Plan have 
been delivered to the RMC, the financial 
documents are completed.

$142,533.78

Mark $0.00

$100,000.00

$42,533.78

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3584 Cerritos, City 
of

Coyote Creek 
Bike Trail 
Connection to 
Cerritos 
Regional Park

Completed This grant funds enhancement of two 
access points to the Coyote Creek Bike 
Path. Two entry points, north and south 
end of Cerritos Regional Park, including 
new entry fence, monument signage, 
fencing along bike trail, and ADA Access 
at south entry point.

The Coyote Creek Bike Path at the north 
and south entires to Cerritos Regional 
Park received upgraded  entry gates, 
monument signage, fencing along bike 
trail between these points, and a new 
ADA Access at Del Amo Blvd. on the 
south entry. $400,000.00

Mark $0.00

$0.00

$400,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3580 Trails-4-AllCoyote Creek 
Regional Trail 
System 
Improvements

Completed The Coyote Creek Regional Trail System 
project is an assessment of the Coyote 
Creek Bike Trail as well as signage and 
some greening projects.

Trails 4 All has had successful 
stakeholder meetings.The mapping and 
report are complete and posted on the 
RMC Website. Grant extension to 
8/30/08 to complete distribution.

$250,000.00

Mark $0.00

$0.00

$250,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC10012 City of 
Claremont

Cuevas Property 
Acquisition

Completed This grant would provide matching funds 
to the City of Claremont for acquisition of 
the 150.72 Cuevas property  for inclusion 
in the Claremont Wilderness Park.

RMC Board Meeting January 24, 2011 
authorized a grant to the City of 
Claremont for the acquisition of the 
Cuevas Property in the total amount of 
$2,425,000. Property was acquired on 
May 10,2011

$2,425,000.0
0

Luz $0.00

$0.00

$2,275,000.00

$0.00

$150,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3565 Watershed 
Conservation 
Authority

Development of 
Procedures for 
Project Funding 
Criteria

Completed This grant was given to the Watershed 
Conservation Authority (WCA) to enter 
into professional services contract for 
development of FY 04/05 procedures for 
project funding criteria.

This work has been completed and as a 
result RMC funded more than 30 eligible 
capital outlay projects.

$90,000.00

Mark $0.00

$30,000.00

$60,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3419 Downey, City 
of

Discovery 
Sports Complex 
(Formerly NASA 
Park)

Completed Passive recreation and interpretive 
concepts, including trail signage, lighting, 
trash receptacles, benches, shaded 
areas,  amphitheater, plants, picnic 
tables, and stormwater basin, all 
adjacent to the Columbia Memorial 
Space Science Learning Center.

RMC staff conducted final walk through 
on May 28, 2010.Final project includes 
native plant garden, 
amphitheater,lighting, picnic tables, 
signage, DG trail, and underground 
stormwater basin adjacent to the 
Columbia Memorial Space Science 
Learning Center.

$500,000.00

Marybeth $0.00

$0.00

$500,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3232 Los 
Angeles - 
Dept. of 
Public 
Works, 
County of

Dominguez Gap 
Wetlands Multi-
Use Project

Completed The Dominguez Gap Wetlands Multiuse 
project proposes to modify two existing 
retention basins located on each side of 
the Los Angeles River.

The project resulted in improved capture 
and treatment of run off along with an 
extensive native landscape, recreation 
trails and interprative signs.

$192,578.50

Mark $0.00

$192,578.50

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3273 Mountains 
Recreation 
and 
Conservation 
Authority

Duck Farm 
Geotechnical 
Studies

Completed The grant provides for geotechnical 
sampling on the Woodland Duck Farm 
property and independent analysis of the 
sampling results.

The final results of testing were reviewed 
by the Los Angeles County Department 
of Public Works. The report indicates that 
the area tested is not suitable for 
groundwater recharge.

$146,756.00

Mark $0.00

$146,756.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3243 Watershed 
Conservation 
Authority

Duck Farm 
Planning

Completed The purpose of this project is to create a 
Master Plan for the Woodland Duck Farm 
property.

The Master Plan is complete for the Duck 
Farm Phase 1 A. Implementation 
continues under RMC3609.

$480,000.00

Mark $0.00

$480,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

Item 7C
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC3274 Mountains 
Recreation 
and 
Conservation 
Authority

Duck Farm 
Traffic Studies

Completed The grant provides for CEQA 
documentation; a  traffic study on the 
Woodland Duck Farm property and for 
professional services related to the 
project.

The project funded pre-acquistion traffic 
studies and CEQA documentation for the 
acquistion of the Duck Farm.

$34,668.84

Mark $0.00

$34,668.84

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3259 County of 
Los Angeles

East Los 
Angeles Civic 
Center 
Improvements

Completed Assist in creating a sustainable, 
educational water feature connecting the 
plaza through open space

The project resulted in a water feature 
and recreation space at the East Los 
Angeles Civic Center. An official opening 
took place on May 9th, 2008.

$500,000.00

Mark $0.00

$500,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3212 Los 
Angeles - 
Dept. of 
Public 
Works, 
County of

Economic Value 
for Watershed 
Management 
Techiniques 
Study

Completed Develop a tool, in the form of a  user-
friendly spreadsheet model, to help make 
economic assessment of watershed 
improvement projects.

The tool is available to a wide range of 
users and economic value 
demonstrations can be made for a 
variety of stakeholders.

$50,000.00

Mark $0.00

$50,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3587 Media and 
Policy Center 
Foundation 
of California

Edens Lost and 
Found: Emerald 
Necklace 

Completed This project will visual plan for 
implementation of  Emerald Necklace 
projects primarily in collaboration with 
Amigos de los Rios.

This project is complete and a video on 
the Emerald Necklace was produced. 
Amigos de los Rios has begun utilizing 
the video in their outreach efforts for 
funding of capital projects.

$74,500.00

Mark $0.00

$0.00

$74,500.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3249 Media and 
Policy Center 
Foundation 
of California

Educational 
Program on 
Urban Forestry 
and Creation of 
Sustainable 
Ecosystems

Completed RMC funds focused on specific 
improvement projects underway within 
our jurisdiction in a video showcasing 
extraordinary stories of environmental 
rebirth in four very different American 
cities.

The grantee completed a full video 
highlighting projects in RMC's territory 
which will be used to develop other Prop 
40 capital improvement projects.

$100,000.00

Mark $0.00

$100,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3263 Long Beach, 
City of

El Dorado 
Nature Center 
Renewal Phase 1

Completed El Dorado Nature Center Renewal 
provided physical improvements to 
existing trails including trail restoration, 
bridge replacement a demonstration 
riparian area, and new islands of habitat 
and signage along the streambed.

The project was completed in March 
2010 and included restored trails, 
streams and improved 
signage.Volunteers from the El Dorado 
Nature Center will complete the 
landscaping for the project.

$327,000.00

Luz $0.00

$327,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

Item 7C
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC10016 City of Long 
Beach

El Dorado 
Nature Center 
Renewal Phase 2

Completed Trail improvements at El Dorado Nature 
Center including boardwalk l protection 
and trail reinforcement at priority 
locations; removal and replacement of 
pedestrian bridge; removal of non-native 
vegetation and installation of interpretive 
signage.

Construction began Winter 2011 which 
completed replacement of the two 
bridges, native landscapping and trail 
improvements. Construction was 
completed on 6/30/2012

$500,000.00

Luz $0.00

$0.00

$0.00

$0.00

$500,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3208 Long Beach, 
City of

El Dorado 
Regional Park 
Wetlands 
Feasibility Study

Completed This project was to study the feasibility 
of bringing the urban run-off flow of the 
San Gabriel River through El Dorado 
Regional Park, Nature Center and 
proposed wetlands to make the park's 
lake and stream systems part of the San 
Gabriel River System.

The study is complete, it is possible to 
create wetlands in the park at a large 
cost, report is on file with RMC and the 
grantee is seeking implementation 
funding.

$100,000.00

Mark $0.00

$100,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC09110 Amigos de 
los Rios

Emerald 
Necklace 
Feasibility 
Project

Completed Planning and design for enhancements to 
existing trail to provide amenities to user, 
including signage, and native 
landscaping.

All work has been completed by Amigos 
de los Rios.

$200,000.00

Marybeth $0.00

$0.00

$0.00

$0.00

$200,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3618 Watershed 
Conservation 
Authority

Emerald 
Necklace San 
Jose Creek 
Acquisition

Completed This project is a fee simple acquisition of 
approximately 4 acres within the San 
Jose Creek area in unincorporated Los 
Angeles County, Avocado Heights and 
will be developed as passive open space 
with equestrian features and water 
quality elements.

Staff is working with the County (long 
term steward) to resolve land 
encroachment issues. Lot line adjustment 
is 95% complete. Phase 1 &2 Env. 
Assessment underway, concurrent with 
option agreement with the County and 
seller. $50,000.00

Luz $0.00

$0.00

$50,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3633 Duarte, City 
of

Encanto Nature 
Walk Bioswale 
Project

Completed The project provides a bioswale with 
interpretive signage, native landscaping 
and a small infiltration basin to manage 
storm runoff.

Construction was completed on 
November 8, 2010 and is providing an 
improved trail with a bioswale and native 
plants.

$508,000.00

Luz $0.00

$0.00

$0.00

$0.00

$508,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3605 Duarte, City 
of

Encanto Park 
Bioswale 

Completed This project is the water quality and 
conservation element in a larger project 
at Encanto Park, the Encanto Nature 
Walk Project.

Planning and design of the water quality 
and conservation elements at Duarte's 
Encanto Park.  The primary feature of 
the project is the bioswale that will slow 
down the drainage flow during wet 
events.

$148,513.65

Mark $0.00

$0.00

$148,513.65

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

Item 7C
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC3566 Glendora, 
City of

Ferguson and 
Wildwood Pre-
Acquisition 
Expenses

Completed This grant paid for the appraisals and 
appraisal reviews enabling the City of 
Glendora and the City of San Dimas to 
seek funding for acquisition of properties 
totaling approximately 400 acres located 
in the San Gabriel Mountain foothills of 
Glendora.

The appraisals of Ferguson and 
Wildwood Canyons are complete. The 
state review of the appraisals for 
Wildwood and Ferguson are complete 
and supported.

$50,000.00

Mark $0.00

$50,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3229 West Covina, 
City of

Galster Park 
Project

Completed The grant provides funding for 
improvements to portions of the existing 
42 acre Galster wilderness park.

The final project resulted in major 
improvements to the family campground 
so it is fully ADA accessible, including 
ugrades to connecting trails, restrooms, 
and signage. Landscaping was also 
enhanced with native plants.

$476,000.00

Mark $0.00

$476,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3617 Pomona, City 
of

Ganesha Park Completed The proposed Ganesha Park Trails 
Project will seek to re-open trails at 
Ganesha Park and to provide users with 
a sense of history of the park.This phase 
is planning.

RMC provided a planning grant to the 
City for trails planning within Ganesha 
Park. This will facilitate reopening this 
portion of the park to the community. 
This project has been suspended by the 
City of Pomona.

$116,945.00

Mark $0.00

$116,945.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC0302-A Mountains 
Recreation 
and 
Conservation 
Authority

Geotechnical 
Sampling, 
Woodland Farms

Completed Grant provides for geotechnical sampling 
on the Woodland Duck Farm property 
and independent analysis of 
environmental documents services to 
Rivers and Mountains Conservancy.

Geotechnical studies on the Duck Farm 
were completed, testing for permiability 
completed, report on file.

$325,000.00

Mark $0.00

$325,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3337 El Monte, 
City of  and 
Amigos de 
los Rios

Gibson 
Mariposa Park 
Development 
Project

Completed Part of the Emerald Necklace, Gibson 
Park grant from the RMC will fund native 
landscaping, an outdoor interpretive 
kiosk & an outdoor classroom where 
visitors and school children can learn 
about the natural history and resources 
of this area of the water.

The grand opening of the park was 
celebrated on March 10, 2012. The park 
includes a walking trail, native plants and 
trees with a special focus on butterfly 
habitat.

$2,195,088.0
0

Luz $0.00

$433,500.00

$0.00

$0.00

$1,761,588.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3339 North East 
Trees

Graham 
Elementary 
School 
Watershed 
Education Trail 
Phase I

Completed This is the first (phase I) of two grants to 
fund improvements to an existing alley 
used to access Graham Elementary by 
parents and school children.

Project was completed in September 
2005.  Graham Urban Trail includes 
landscape improvements that beautify an 
existing path that connects a community 
to library and school.  Improvements 
include tile enhancements, vines and 
trees. $4,991.93

Mark $0.00

$4,991.93

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

Item 7C
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Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC3340 North East 
Trees

Graham 
Elementary 
School 
Watershed 
Education Trail 
Phase II

Completed This grant will fund improvements to an 
existing alley used to access Graham 
Elementary by parents and school 
children.

NET has complteted construction and 
student outreach for the project. The 
project resulted in a improved alley with 
native plants and paving improvements 
connecting the community to Graham 
Elementary School.

$50,920.00

Mark $0.00

$50,920.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMCS02910
10

Mountains 
Recreation 
and 
Conservation 
Authority

Grant 
Guidelines 
Development

Completed Grant provides for development of grant 
guidelines for Rivers and Mountains 
Conservancy

Grant Guidelines were completed and 
utilzied in Grant cycle of 2004. The Grant 
Guidelines are on file.

$138,285.00

Mark $0.00

$138,285.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3608 Community 
Conservancy 
International

Green Solutions Completed A scientific analysis and subsequent 
identification of multi-purpose projects 
which will address water quality, water 
supply, habitat restoration and 
recreational access in RMCs’ territory.

The completed report includes a 
summary of potential multi-purose 
project locations in RMC's territory that 
have a primary goal of achieving water 
quality benefits.

$50,000.00

Mark $0.00

$0.00

$50,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3568 Watershed 
Conservation 
Authority

Green Visions 
Phase II

Completed This Phase II project is to implement the 
major tasks identified in the Phase I 
framework, to identify and assess 
opportunities for habitat conservation 
and restoration, open space acquisition 
and recreational facilities development, 
and watershed protect

Results of the species mapping and open 
space analysis are being incorporated 
into the web-based GIS tool.

$500,000.00

Luz $0.00

$0.00

$500,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3233 California 
Native 
Habitat 
Endowment 
Fund

Habitat 
Authority 
Community 
Outreach & 
Education

Completed This project is to develop a curriculum to 
train the trail and program volunteers 
(Docents) to conduct interpretive tours in 
the Puente Hills Landfill Native Habitat 
Authority properties. 

The Docent Manual interpretive 
education is complete, the training for 
the Docents outlined.

$20,000.00

Mark $0.00

$20,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3556 Southern 
California 
Coastal 
Water 
Research 
Project

Historical 
Ecology of the 
RMC SGR

Completed Define and prioritize historical research 
questions to meet restoration and 
management information needs

This project defined, prioritized questions 
for restoration, management needs, and 
developed historical data archive, 
database and landuse maps.  The report 
is on the RMC, SCCWRP, Cal State 
Northridge Geology Department websites.

$148,000.00

Mark $0.00

$0.00

$148,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

Item 7C
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Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
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RMC09112 City of 
Huntington 
Park

Huntington Park 
Trail and Open 
Space 
Development

Completed Rehab 5.8 acres of open space and 
creation of 1.63 miles around perimeter 
of Salt Lake Park.

Grant extensionrequested to 12/31/13 
due to issues with bankrupt contractor. 
City received HUD funds for trail 
improvements and will collaborate with 
Long Beach Conservation Corps for trail 
construction and remaining irrigation 
work. $585,000.00

Marybeth $0.00

$0.00

$0.00

$0.00

$585,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3562 Watershed 
Conservation 
Authority

Integrated 
Regional Water 
Management 
Plan

Completed This  project involved making preliminary 
findings regarding project opportunities 
and related criteria for the Integrated 
Regional Water Management Plan for the 
San Gabriel and Lower Los Angeles River 
Watershed Region.

This plan provided the framework for an 
Integrated Regional Water Management 
Plan for the RMC territory.

$100,000.00

Mark $0.00

$0.00

$100,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3359 Los Angeles 
and San 
Gabriel 
Rivers 
Watershed 
Council

Invasive Weed 
Control in 
Riparian Habitat 
of San Gabriel 
Valley

Completed Undesirable invasive non-native plants 
will be selectively controlled by targeted 
herbicide applications.

All work has been completed and 
resulted in the removal of invasive weeks 
over a wide area north of Whittier 
Narrows.The project is currently being 
monitored for recurrence of invasive 
weeds.

$35,238.49

Mark $0.00

$0.00

$35,238.49

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3623 West Basin 
Municipal 
Water District

IRWMP 
Multipurpose 
Plan 
Development

Completed  Multi-purpose projects which include 
habitat restoration and recreational 
access were identified in the Upper and 
Lower San Gabriel River and Lower LA 
River watersheds for the Greater Los 
Angeles County Integrated Regional 
Water Management Plan.

Deliverables for this project funded by 
the RMC were completed 4th Qtr 2008.  
Multi-purpose projects which include 
habitat restoration and recreational 
access were identified in the Upper and 
Lower San Gabriel River and Lower LA 
River watersheds. $100,000.00

Mark $0.00

$0.00

$100,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3604 La Habra, 
City of

La Habra 
Heights Trail 
Connectors Plan

Completed The City of La Habra Heights will locate, 
identify and assess the condition of multi-
purpose trails within the city that have 
connectivity to other trails in the region, 
or those that could have connections, if 
restored with appropriate improvements.

 The City completed a Trail Master Plan 
which identified and assessed the 
condition of multi-purpose trails  that 
have connectivity to other trails in the 
region, or those that could have 
connections, if restored with appropriate 
improvements. $49,991.58

Mark $0.00

$0.00

$49,991.58

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3367 La Verne 
Land 
Conservancy

La Verne Open 
Space ANF 
Connection 
(Project 1)

Completed The La Verne Open Space project is an 
enhancement of open space being 
purchased by the City of La Verne in the 
Marshall Canyon Area of the San Gabriel 
Foothills.

This project was not completed due to 
conflicting expectations of the City and 
the La Verne Land Conservancy. Staff is 
following-up with the Grantee for 
disencumbering funds and withdrawing 
the grant.

$29,061.00

Luz $0.00

$0.00

$29,061.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

Item 7C
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Total Funds 
Encumbered by 
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RMC3222 Fullerton, 
City of

Laguna Lake 
Park Master Plan

Completed The Laguna Lake project in the City of 
Fullerton is a restoration of a park 
designed and utilized since the 1950's.

Grant Agreement ammendment 8 
extends time of performance to 
12/30/10. Planting June 2010. Sitewalk 
conducted, establishment through Dec. 
2010 is complete. Notice of Completion 
received.

$620,000.00

Mark $0.00

$500,000.00

$0.00

$0.00

$120,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3231 County of 
Los Angeles 
Department 
of Public 
Works

Lario Creek 
Enhancement 
Project

Completed This grant will provide planning funds for 
stream bank stabilization and restoration 
while increasing the channel’s ability to 
divert water for groundwater 
replenishment.

 Review of the two alternatives by Los 
Angeles County Department of Public 
Works is complete and the report has 
been finalized. This conceptual stage of 
planning is complete. Further work at PW 
is required.

$125,000.00

Mark $0.00

$125,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3372 El Monte, 
City of

Lashbrook Park Completed Lashbrook Park is a creation of a park 
out of unused land along the Rio Hondo 
River.

The new park is complete and was 
opened on January 28th, 2006. There 
are new native plants throughout the 
park, a bio swale, interpretive signage 
that includes Emerald Necklace 
Wayfinding signage.

$71,000.00

Mark $0.00

$71,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC08106 Los Cerritos 
Wetlands 
Authority

LCWA Hellman 
Acquisition 
Related 
Expenditures

Completed A grant to the LCWA for Hellman 
Acquisition related expenditures such as 
closing costs for escrow, title report, 
surveys and appraisal since these costs 
are not covered by the WCB grant.

Wetland Delineation Study was 
completed and the Appraisal Report for 
the Marketplace Marsh will be completed 
June 2011.

$60,000.00

Marybeth $0.00

$0.00

$0.00

$0.00

$60,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3373 Los Angeles 
Department 
of Parks and 
Recreation, 
County of

Legg Lake 
Fishing Pier

Completed This grant will provide restoration of an 
area of North Legg Lake by implementing 
a shoreline restoration program which 
includes ADA parking, an access walkway 
and ramp, an informational kiosk and 
native landscaping. 

This grant provided restoration of an 
area of North Legg Lake by implementing 
a shoreline restoration program which 
includes ADA parking, an access walkway 
and ramp to the new ADA fishing pier, 
an informational kiosk and native 
landscaping. $500,000.00

Mark $0.00

$0.00

$500,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3374 Walnut, City 
of

Lemon Creek Completed Expansion and renovation of an existing 
park. The outdoor portion of the park to 
be accessible to developmentally 
disabled patrons and provide passive 
natural areas with recreational amenities.

This project resulted in trail 
improvements along Walnut creek with 
native landscaping and amenites.

$225,000.00

Mark $0.00

$0.00

$225,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

Item 7C
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RMC3570 Aquarium of 
the Pacific

Long Beach 
Aquarium 
Watershed 
Exhibit 
Expansion 
Project

Completed This grant facilitates the completion of 
the Long Beach Aquarium Expansion 
Project - RMC 3257 for design and 
planning.

This grant facilitated the completion of 
the Long Beach Aquarium Expansion 
Project, including construction and 
installation of a LEED certified classroom 
(Platinum level), native landscaping, 
interpretive signage and a watershed 
exhibit table. $1,322,000.0

0

Mark $0.00

$0.00

$0.00

$1,322,000.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3559 Mountains 
Recreation 
and 
Conservation 
Authority

Long Canyon, 
Santa Clara 
River

Completed The Santa Clara River remains to a large 
extent unaltered and, because of this 
much of the natural habitat is intact.

The MRCA has completed the acquisition 
of the property and will manage the 
property for conservation purposes.  

$100,000.00

Mark $0.00

$0.00

$100,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3380 Bell, City ofLos Angeles 
River Bikeway 
Path 
Enhancement 
and 
Rehabilitation

Completed Enhancement and rehabilitation of the LA 
River bikeway path, City of Bell.  This 
project will extend the River Parkway 
project funded by the Resources Agency.

Enhanced features of the LA River 
bikeway path in Bell. Upgraded fence to 
wrought iron and river rock slopes, 
installed native plants, drip irrigation.This 
project extended the River Parkway 
project funded by the Resources Agency.

$350,900.00

Mark $0.00

$0.00

$350,900.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3586 North East 
Trees

Los Angeles 
River Parkway 
Access 
Improvements - 
Cudahy

Completed Development of a pocket park. The project developed a pocket park 
with natural features, providing a bike 
trail rest stop along the Los Angeles 
River on a formerly barren parcel, 
adjacent to an urban neighborhood. 
Completed Summer 2009.

$150,000.00

Marybeth $0.00

$0.00

$150,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3226 Lynwood, 
City of

Lynwood 
Meadows

Completed Lynwood Meadows project will 
rehabilitate a vacant city-owned property 
as a park with natural features including 
trails, native planting and benches.

Lynwood Meadows Park used a vacant 
city-owned property  located in an urban 
setting to provide  open space, with a 
shaded picnic area for residents, 
adjacent to a new basketball court.

$562,379.00

Marybeth $0.00

$562,379.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3266 Lynwood, 
City of

Lynwood Nature 
Park (South 
Gate Riparian)

Completed The grant paid for Phase 1 
Environmental Assessment (soils 
sampling).

The soils report is completed for this site.

$5,000.00

Mark $0.00

$5,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC3607 Green Info 
Network

Mapping 
Support Services

Completed Creation of a project management 
database, clean up and organization of 
project attributes (GIS and other), map 
creation.

Work completed including updates to the 
workprogram, develop city maps, 
territory maps and financial data.

$31,790.00

Luz $0.00

$21,299.30

$10,490.70

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC09104 South El 
Monte, City of

Mary Van Dyke 
Nature Trail 
Enhancements

Completed The City of South El Monte will add a 
nature trail to Mary Van Dyke Park. The 
project will include a new restroom, 
smart irrigation, native landscaping, 
interpretive signage, benches & picnic 
tables.

City held grand opening of Mary Van 
Dyke Park in Summer 2011, attended by 
city and elected officials, including RMC 
staff. Project is complete. Final payment 
and retention has been processed.

$562,034.00

Marybeth $0.00

$0.00

$0.00

$0.00

$562,034.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3394 North East 
Trees

Maywood 
Bikeway Access

Completed Funding will provide for an enhanced and 
naturalized bikeway access with native 
planting, permeable surface, bench 
seating, and other amenities on the 
north side of Slauson Avenue at the LA 
River.

The project resulted in an enhanced 
trailhead providing improved access to 
the Los Angeles RiverTrail with native 
landcaping and recreation amenities and 
has been transferred to the City of 
Maywood for management.

$244,109.00

Mark $0.00

$35,855.00

$208,254.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3395 Maywood, 
City of

Maywood 
Riverfront Park

Completed The project has taken abandoned 
industrial and Superfund sites and 
converted them into a riverfront park 
with connections to the LA River Bike 
Trail.

The park implementation is complete and 
park is now open.  Final retention has 
been processed. Park opening and 
dedication took place  May 10, 2008.

$250,000.00

Marybeth $0.00

$250,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3269 Pico Rivera, 
City of

Mines Avenue 
Bike Lane 
Improvement 
Project

Completed Contruction of a Class 2 bike land along 
Mines Road to connect the San Gabriel 
and Rio Hondo Spreading grounds is not 
feasible at this time.  

The City partially completed design plans 
to construct a Class 2 bike lane along 
Mines Road, connecting to the San 
Gabriel and Rio Hondo Spreading 
grounds, but withdrew because the 
project is no longer feasible due to other 
developments on Mines Road. $56,023.60

Mark $0.00

$56,023.60

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3204 Monrovia, 
City of

Monrovia 
Hillside 
Wilderness 
Preserve

Completed Acquisition of additional acreage  in the 
City of Monrovia Hillside Wilderness 
Preserve.

The City has completed purchase of 52 
acres within the Monrovia Hillside 
Wilderness Preserve. The city  has one 
last piece of land to acquire in the 
Preserve.

$810,000.00

Mark $0.00

$810,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC3602 Puente Hills 
Landfill 
Native 
Habitat 
Preservation 
Authority

Native Habitat 
Docent Manual

Completed The Native Habitat Docent Manual is a 
project that started out with the Habitat 
Fund and has been redirected to the 
Habitat Authority due to their capacity to 
complete the work at this time.

The Habitat Authority has completed its 
interpretive Docent Manual and prepared 
a training schedule for the first class of 
Docents.

$26,000.00

Mark $0.00

$26,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3585 Rancho 
Santa Ana 
Botanic 
Garden

Native 
Landscape 
Workshop

Completed The project developed and a conducted 
three workshops for landscape architects 
involved in design of public landscapes.

Turnout at the workshops was excellent, 
and participant evaluations were highly 
positive and indicated support of further 
outreach to assist in the industry's 
capacity to support the development of 
sustainable landscapes.

$5,212.00

Mark $0.00

$0.00

$5,212.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3422 Rancho 
Santa Ana 
Botanic 
Garden

Native Plant 
Palettes for the 
San Gabriel 
River

Completed This grant provides funding for 
development of a list of native plants 
that can be used as suitable vegetation 
palettes for establishment of native 
plants in the San Gabriel River 
Watershed.

This project resulted in a comprehensive 
list of native plants suitable for use in 
projects within the San Gabriel River 
Watershed. The  project is now complete 
and the list is under consideration for use 
in the San Gabriel River Master Plan.

$52,788.00

Mark $0.00

$0.00

$52,788.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3425 Anaheim, 
City of

Oak Canyon 
Nature Center

Completed The project proposes improvements to 
the interpretive trail and nature center 
entryway and outdoor amphitheatre.

This project was to enhance the 
interpretive experience along the trail at 
he Oak Canyon Nature Center. The 
project installed several Interpretive 
elements along the trail, one of which is 
a permanent large scale funnel web 
spider crawl for children. $6,050.00

Mark $0.00

$6,050.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3207 Brea, City ofOlinda Historic 
Trail

Completed Build a trail from the historic oil 
production area of the City of Brea up 
into the dedicated open space in the 
hillsides adjacent to Chino Hills State Park

The City of Brea has completed 2.2 miles 
of trail with educational/interpretive 
signage.

$98,050.00

Mark $0.00

$98,050.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3426 Brea, City ofOlinda Historic 
Trail Phase II

Completed The Olinda Historic Trail II is the 
extension of the Olinda Trail funded by 
the RMC, allowing for the City to create a 
loop trail that takes advantage of the 
conservation easement. 

The extension of the Olinda Trail in Brea, 
Olinda Trail II to its full 2.2 miles is 
complete.

$45,000.00

Mark $0.00

$45,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC3253 Orange 
County 
League of 
Cities

Orange County 
Open Space and 
Multi-purpose 
Opportunities

Completed The Orange County Division of the 
League of California Cities (OCD) 
assessed open space, habitat, low impact 
recreation, watershed improvements and 
educational uses in the Orange County 
area.

This grant funded identification by the 
OCD of high priority regional open space 
and recreational opportunities as well as 
brought together the Cities in Orange 
County within the RMC territory.The 
project is complete and the report is on 
file. $125,000.00

Mark $0.00

$125,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3592 Los Angeles 
Conservation 
Corps

Organic 
Community Farm

Completed This grant is to fund several projects at 
the EarthWorks Community Organic 
Farm, located in South El Monte.

The elements identified in the scope of 
work of a native plan meadow, 
demonstration gardens and related 
interpretive materials have been 
completed.

$83,260.00

Mark $0.00

$83,260.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3429 Duarte, City 
of

Pacific 
Communities 
Acquisition 
Project

Completed This grant provided for acquisition of the 
Pacific Communities property, also 
known as the Duarte Foothills Reserve.

The City of Duarte completed the 
acquisition of 329 acres  in December 
2005.

$3,500,000.0
0

Mark $0.00

$3,500,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC08101 Claremont, 
City of

Padua Avenue 
Park 
Development

Completed This is a 22 acre park development 
project that will feature both active and 
low impact recreation spaces.  Includes a 
habitat enhancement feasiblity study for 
the northeastern section of the site.

Study of the rare Riversidean Alluvial Fan 
Sage Scrub (RAFSS) plant habitat was 
completed on August 2012. Construction 
of the remaining native planting is 
complete and the grant closed out 
6/30/12.

$850,000.00

Mark $0.00

$0.00

$0.00

$0.00

$850,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3200 Mountains 
Recreation 
Conservation 
Authority

Park Bond 
Project 
Management 
Services

Completed Project management services were 
provided for RMC grants for capital 
outlay projects.

The MRCA provided project 
implementation services such as project 
development, planning and site 
administration of over 100 projects.

$547,448.00

Mark $0.00

$547,448.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3270 Mountains 
Recreation 
Conservation 
Authority

Park Bond 
Project 
Management 
Services II

Completed This grant provided for project 
implemenation services over a two year 
period for the RMC workprogram.

Services provided under this grant 
included project implementaton of RMC 
workprogram grants. Project 
Management services included grant 
project administration and 
implementation of acquisition and 
development projects with applicants. $589,139.00

Mark $0.00

$589,139.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC3242 Baldwin 
Park, City of

Park Master 
Plan - Baldwin 
Park

Completed Development of a portion of the city's 
Parks Master Plan, to identify needs and 
opportunities for open space and passive 
recreation in the City's existing park 
system.

Developed portion of the city's Parks 
Master Plan via community and 
stakeholder input, to identify needs, 
opportunities and policies for open space 
and passive recreation in the City's 
existing park system.

$50,000.00

Mark $0.00

$50,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3214 Friends of 
the Angeles 
Chapter 
Foundation

Peck Water 
Conservation 
Park

Completed Conduct a survey of Peck Park and 
connections to the park from the 
surrounding communities, and create a 
master plan.

A Master Plan has been developed for 
entranceway improvements, habitat 
restoration, native garden, irrigation 
improvements, and other park amenities.

$25,000.00

Mark $0.00

$25,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3594 La Puente, 
City of

Phase I 
Implementation 
of the Puente 
Creek Nature 
Education Center

Completed Phase I of the Puente Creek Nature 
Education Center is designed to make 
the park functional while additional 
funding is being sought to complete the 
proposed project.

Grant approved in Jan. 2011 for a 
timeline extension through June 30, 
2012.Grant was reduced by $250K due 
to a HUD Econ Dev. Initiative grant from 
Congresswoman Napolitano. Project 
completed in Feb. 2013, city to submit 
close out payments. $925,000.00

Marybeth $0.00

$0.00

$925,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC08104 Trust for 
Public Land

Pine Avenue 
Park

Completed Acquisition and development of vacant 
lot in the City of Maywood.

TPL held the grand opening ceremony 
for the pocket park on November 12, 
2011 and  RMC Staff and Board 
members attended.  TPL has submitted 
final billing to close out the grant, 
retention pending receipt of Notice of 
Completion. $549,289.00

Marybeth $0.00

$0.00

$0.00

$0.00

$549,289.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3235 Friends of 
Pio Pico

Pio Pico State 
Historic Park

Completed Interpretive materials which provide an 
overview of the capital improvements to 
Pio Pico State Historic Park.

The interpretive materials have been 
completed. This document provides an 
overview of the capital improvements to 
Pio Pico State Historic Park.

$5,000.00

Mark $0.00

$5,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3613 MRCAProject 
Management 
Services

Completed This grant provided for project 
implementation services over a two year 
period for the RMC workprogram.

Services provided under this grant 
included project implemtation of RMC 
workprogram grants.  These services 
assisted with the completion of over 60 
projects on RMCs workprogram.

$757,549.00

Mark $0.00

$174,597.00

$97,415.00

$0.00

$485,537.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC3224 La Puente, 
City of

Puente Creek 
Nature 
Education Center

Completed Acquisition of a vacant parcel along 
Puente Creek in the City of La Puente, 
proposed location for a Nature Center.

The acquisiton and design phase of this 
project are complete. The project 
resulted in a master plan for the Nature 
Center. Construction documents are 
being finalized for the project.

$394,522.94

Mark $0.00

$394,522.94

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3241 Paramount, 
City of

Ralph C. Dills 
Park Expansion

Completed Development of a park master plan for 
the newly acquired properties that will be 
used for passive recreation and open 
space.

Funding provided for the developmnt of 
a conceputal plan and construction 
documents.  Implementation of this 
project has moved forward with RMC 
and other funds.

$200,000.00

Mark $0.00

$200,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3561 Paramount, 
City of

Ralph C. Dills 
Project

Completed This grant provided funds to cover the 
cost of environmental services and 
demolition activities associated with 
properties acquired for the purpose of 
expanding Ralph C. Dills Park.

The environmental services are complete 
and the RMC has authorized a grant for 
site planning, RMC3241, Ralph C. Dills 
Park Expansion

$72,435.00

Mark $0.00

$72,435.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3638 City of 
Paramount

Ralph Dills Park 
Implementation

Completed Park development based upon RMC 
funded master plan for newly acquired 
properties that will be used for passive 
recreation and open space.

Development based on RMC funded 
master plan providing Urban passive 
recreation/open space. Sustainable 
elements include interpretive signage, 
state of the art storm water treatment 
features, native riparian plantings and 
passive recreation. $1,000,000.0

0

Marybeth $0.00

$0.00

$0.00

$0.00

$1,000,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3234 Rancho Los 
Alamitos 
Foundation

Rancho Los 
Alamitos Native 
Garden 
Restoration

Completed The project includes planting of natives, 
the construction of pathways, 
interpretive signage, and professional 
services related to design and planning 
for the native plantings and improved 
grading.

The project resulted in the installation of 
paths, irrigation and historic landscape at 
a historic homestead in the City of Long 
Beach.

$63,546.00

Mark $0.00

$63,546.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3616 Long Beach, 
City of

Rancho Los 
Cerritos Arroyo 
Improvements

Completed The Rancho Los Cerritos Arroyo 
Restoration Project will expand the 
recreational use of the facility.

Project is complete. Grand opening 
celebrations were held in May 2012.

$275,000.00

Marybeth $0.00

$275,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:
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Project Description Project StatusProject 
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Total Funds 
Encumbered by 
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RMC3216 Rancho Los 
Cerritos 
Foundation

Rancho Los 
Cerritos 
Landscape 
Restoration

Completed Rancho Los Cerritos, is a national, state 
and local historic landmark.  This project 
consisted of site planning to enhance a 
stream on the site and related amenitites

The planning phase of this project is 
complete and resulted in construction 
documents for the improvements.  RMC 
Board has approved funding for 
implementation of the Arroyo phase of 
this project under RMC 3616.

$55,042.49

Mark $0.00

$55,042.49

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3458 Montebello, 
City of

Rio Hondo - 
Roosevelt 
Avenue River 
Trail Entry

Completed The City of Montebello's Roosevelt 
Avenue project will enhance and provide 
amenities for the trailhead on the Rio 
Hondo bike path.

The City has received its permits from 
DPW and the cooperative maintenance 
agreement with the County has been 
signed and approved. The project was 
completed in May 2010, signage, native 
plantings and a picnic area were added 
to the bike trail. $210,000.00

Luz $0.00

$200,000.00

$10,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3271 San Gabriel 
Valley 
Council of 
Governments

Rio Hondo 
Watershed Plan

Completed In 2002, the Regional Water Quality 
Control Board awarded Proposition 13 
Nonpoint Source Pollution Control grants 
to develop four sub-watershed plans 
within the RMC area.

This project is complete and the final 
plan was accepted by the Regional 
Board. The Rio Hondo Watershed 
Management Plan contains an overview 
of existing conditions within the 
watershed, discusses how these 
conditions should shape future projects. $37,455.00

Mark $0.00

$37,455.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3465 El Monte, 
City of  and 
Amigos de 
los Rios

Rio Vista Nature 
Trail

Completed This is the second phase following the 
Rio Vista Park rehabilitation.

Work has been completed on the tree 
planting and installation  of the fence 
and amenities. The trail opened officially 
in May, 2008. City is maintaining and 
monitoring project.

$567,000.00

Mark $0.00

$0.00

$567,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3221 El Monte, 
City of

Rio Vista Park 
Restoration and 
Conservation 
Project

Completed The Rio Vista Park Restoration is 
complete it is a project that provides the 
restoration and rehabilitation of Rio Vista 
Park complete with interpretive displays, 
historical depictions of the Rio Hondo.

The project is complete with the 
interpretive signage and native plantings 
in place. The park was offcially reopened 
on June 7, 2008.

$375,200.00

Mark $0.00

$375,200.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3557 Southern 
California 
Coastal 
Water 
research 
Project

Riparian and 
Wetland 
Mapping

Completed Digital mapping for wetland and riparian 
areas in the RMC territory

Mapping was increased from 17 quads to 
20, and is complete. The report and 
maps will be posted on the Cal State 
Northridge, Center for Geographic 
Studies Website.

$104,000.00

Mark $0.00

$0.00

$104,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:
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Project Description Project StatusProject 
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Total Funds 
Encumbered by 
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RMC3248 Watershed 
Conservation 
Authority

Rivers and 
Tributary Access 
Improvements

Completed The WCA has identified trail access and 
signage improvements as a critical need 
for the river corridors in our territory.

WCA funded 7-sub-grants for trail  
improvements and signage along the SG 
and LA Rivers: completed projects are 
signage at Thienes Avenue, lower Los 
Angeles River, the San Gabriel River Trail 
at Irwindale and others.

$500,000.00

Luz $0.00

$500,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3272 Mountains 
Recreation 
Conservation 
Authority

RMC Grant 
Guidelines

Completed Services provided under this grant 
included development of grant guidelines 
and a workshop for successful grantees 
to provide assistance in selecting design 
and construction contractors.

The grant guidelines have been 
completed and updated.  The consultant 
completed the workshops and provided 
all relevant material.  An amendment to 
the scope of work also resulted in the 
production of GIS tools to help identify 
RMC projects. $144,656.51

Mark $0.00

$144,656.51

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3240 Watershed 
Conservation 
Authority

RMC Trail & 
Recreational 
Opportunities 
Plan

Completed The product of this grant is a framework 
for the Green Visions Plan.  The 
deliverables included a plan inventory, 
online plan library and map, data scan 
and analytical framework and workshop.

RMC funded a portion of Phase III work 
was completed on June 2008. But Phase 
III work continued as part of WCA 
032202 non-state funds received from 
LA County Flood Control District.

$500,000.00

Luz $0.00

$500,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC09103 Watershed 
Conservation 
Authority

San Gabriel and 
Rio Hondo 
Watershed

Completed Implement, facilitate and plan project 
conceptual design and review, 
partnership building for selected project 
opportunities identified in Dept of 
Conservation Funded Watershed 
Coordinator Program.

The scope of the RMC funded portion of 
the Watershed Coordinator Program has 
been completed. Using remaining funds 
from the Department of Conservation, 
WCA will further implement the program 
until funds are exhausted.

$168,563.00

Mark $0.00

$0.00

$0.00

$0.00

$168,563.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC08107 Los Angeles 
and San 
Gabriel 
Rivers 
Watershed 
Council

San Gabriel and 
Rio Hondo 
Watershed 
Program 
Implementation

Completed The Watershed Council will develop 
interpretive materials, facilitate outreach 
events/symposia, and provide technical 
support in support of Department of 
Conservation Watershed Coordination 
Program goals.

The Council has conducted a watershed 
symposium featuring issues related to 
the fire impacts and have 
developed/distributed a outreach 
package, a 2012 Landscaping Lightly 
Calendar. In addition a 2013 calendar 
was produced and distributed $83,416.72

Luz $0.00

$0.00

$0.00

$0.00

$83,416.72

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3624 Azusa, City ofSan Gabriel 
Canyon 
Gateway 
Landscape 
Improvement 
Project

Completed Phase 2 of the San Gabriel Canyon 
Gateway Center native landscaping, 
walking trials, signage, irrigation, 
interpretive displays and an Oak Tree 
Memorial Groove and Wall.

This grant provided for the development 
of the native garden at the San Gabriel 
Canyon Gateway Center. The project was 
completed on August 4, 2008 and 
maintenance will be provided by City and 
ANF

$293,283.00

Luz $0.00

$293,283.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC3236 County of 
Los Angeles 
Department 
of Public 
Works

San Gabriel 
River 
Environmental 
Graphic Design 
Services 
Program

Completed This project is the design of graphic 
elements for signage and interpretive 
projects along the San Gabriel River.

The complete signage and environmental 
graphic plan for the river includes the 
following components: Entry signs, Mile 
markers, Project signs, Wayfinding signs, 
and Interpretive signs.

$17,500.00

Mark $0.00

$17,500.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3228 Pico Rivera, 
City of

San Gabriel 
River Spreading 
Grounds

Completed Development of a bike path/walking trail 
at the Spreading Grounds, landscaping, 
irrigation lines, the development of a rest 
area, lighting, interpretive signage and 
improved public entrances.

Development of a bike path/walking trail 
at the Spreading Grounds, landscaping, 
irrigation lines, the development of a rest 
area, lighting, interpretive signage and 
improved public entrances.

$479,882.00

Mark $0.00

$479,882.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3239 Seal Beach, 
City of

San Gabriel 
River Trail 
Enhancement

Completed The City of Seal Beach is restoring the 
existing San Gabriel River Trail.

This planning phase project is complete 
with construction drawings at 90%. The 
project is completed with phase 2- 
development under a new grant, RMC 
3573.

$160,000.00

Mark $0.00

$160,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3573 Seal Beach, 
City of

San Gabriel 
River Trail 
Enhancement 
Development 
Project

Completed The San Gabriel River Trail project is the 
development phase from the previous 
planning grant the City of Seal Beach 
received from RMC.

Construction was initiated late Winter 
and it is tentatively scheduled to be 
completed by June 2012. Final payment 
was made on 7/30/2012

$2,000,000.0
0

Luz $0.00

$1,802,592.64

$197,407.36

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3481 Long Beach, 
City of

San Gabriel 
River Walk

Completed The San Gabriel River Walk consists of 
the development of a publicly accessible 
multi-use pedestrian and bicycle trail 
through a restored native landscape 
along the western bank of lower San 
Gabriel River between Spring and 
Atherton streets.

Preliminary planning determined balance 
of this grant will not be expended.  A 
disencumber memo was submitted to 
Contracted Fiscal Services.

$107,034.23

Luz $0.00

$107,034.23

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3247 San Gabriel 
Mountains 
Regional 
Conservancy

San Gabriel 
River 
Watershed 
Habitat 
Restoration 
Assessment 
Project

Completed The San Gabriel River Watershed Habitat 
Assessment project is a collection of 
research and data with an analysis in the 
Upper San Gabriel River, Walnut Creek 
and San Jose Creek sub watersheds.

The final report is on file with the RMC 
and will be included as part of the 
current condiitons of the Upper San 
Gabriel River Watershed Management 
Plan.

$84,987.00

Mark $0.00

$84,987.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

Item 7C
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC3230 County of 
Los Angeles 
Department 
of Public 
Works

San Jose Creek 
Bike Trail 
Planning

Completed Construction of 0.7 miles of a Class I 
bicycle trail with enhancements to 
landscape and hardscape.

Trail alignment and geotechnical work is  
complete for the San Jose Creek and San 
Gabriel River bridges. Funding for 
construction has not yet been identified.

$200,000.00

Mark $0.00

$200,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3215 North East 
Trees

San Jose Creek 
Greenway 
Improvements

Completed Provide additional habitat benefits to the 
current Greenway Project by providing 
additional plantings, interpretive signage, 
and volunteer events.

The project resulted in landscape and 
trail improvements along San Jose Creek 
between Workman Mill Road and the 605 
freeway. The improvements are now 
managed by Los Angeles County 
Department of Park and Recreation.

$48,975.00

Mark $0.00

$48,975.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3244 Seal Beach, 
City of

Seal Beach 
Open Space 
Opportunities

Completed This small planning grant funded the 
investigation of potential open space 
opportunities within the City of Seal 
Beach and allowed for a master plan 
approach to future projects.

The City of Seal Beach identified 
opportunities for planning, partnership, 
and property acquisition were identified 
and allow the City to strategically plan its 
future open space needs and potential 
opportunities for RMC funding.

$44,242.76

Mark $0.00

$44,242.76

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3262 Puente Hills 
Landfill 
Native 
Habitat 
Preservation 
Authority

Seventh Avenue 
Trailhead 
Improvements

Completed Seventh Avenue Trailhead project was 
with the Puente Hills Landfill Native 
Habitat Preservation Authority in the 
northwestern Puente Hills in the 
Hacienda Heights community as an 
improved access point to the Skyline 
Trail and other trails in the hills.

The Habitat Authority has completed the 
project that included a trailhead, 
interpretive signage, a bioswale and 
connection to the Skyline Trail; they also 
hosted a trail opening event.

$231,739.00

Mark $0.00

$231,739.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC11002 San Gabriel 
River 
Discovery 
Center 
Authority

SGRDC 
Watershed 
Interpretive 
Programs Project
Interpretive 
Programs Project

Completed SGRDC will provide ~4500 students with 
an environmental education aligned with 
California state education standards. The 
RED program
will be offered to schools at no charge.

Programming funded the 2012-13 
fschool year. The River Exploration and 
Discover Program provided over 4500 
students in grades 1 thorugh 12  with 
environmental education aligned with the 
California state education standards.

$250,000.00

Marybeth $0.00

$0.00

$0.00

$0.00

$250,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC08102 Mountains 
Recreation 
and 
Conservation 
Authority

Soledad Canyon 
CAPP 
Acquisitions

Completed This grant provides matching funds to 
the Mountains Recreation and 
Conservation Authority (MRCA) for 
acquisition of Assessor Parcel Numbers, 
3210-002-012, 3210-003-007, 3210-003-
008, 3210-003-009 in the Upper Santa 
Clara River watershed.

The City of Santa Clarita in cooperation 
with the MRCA, Riverside Land 
Conservancy and the RMC closed escrow 
on November 25, 2010. The City of 
Santa Clarita will own the property in fee 
and the MRCA has been given a 
Conservation Easement. $750,000.00

Luz $0.00

$0.00

$0.00

$0.00

$750,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC3634 Watershed 
Conservation 
Authority

South Gate 
Habitat 
Acquisition

Completed $189K grant from RMC to WCA for 
acquisiton of 4 parcels. 7.6 acres as part 
of the South Gate Riparian Habitat 
Restoration project within matching 
funds.

The property was acquired on 8/12/08 
by WCA. The development phase will rely 
on  $1.5 in funds (Proposition A) from 
City of South Gate to WCA.

$189,000.00

Marybeth $0.00

$189,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3237 North East 
Trees

South Gate 
Habitat 
Restoration

Completed Feasibility Study, design development 
and construction documents for the 7.6 
acre property which will include habitat 
restoration as well as bike path 
amenities- benches, shade structure, and 
'bump outs" for viewing of restored area.

Timeline extended to November 30, 
2011 grant certified.

$500,000.00

Marybeth $0.00

$0.00

$79,235.88

$0.00

$420,764.12

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3588 South Gate, 
City of

South Gate LA 
River Parkway 
Access 
Improvements

Completed This project will provide access 
improvements to the LA RIver Parkway 
at Southern Avenue and Hollydale Park.

The project improved access to the LA 
River Parkway at Southern Avenue and 
Hollydale Park. Improvements included 
new gates, fencing, native landscaping 
and interpretative signage and a 
restroom.

$465,000.00

Mark $0.00

$0.00

$465,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3611 Trust for 
Public Land

South Gate 
Riparian 
Restoration 
Acquisition

Completed The Trust for Public Land (TPL) provided 
professional services related to the 
acquisition of a 7.6+ acre site along the 
Los Angeles River and a component of 
the South Gate Riparian Restoration 
project (RMC3237).

WCA acquired this 7 acre site on August 
14, 2008 from TPL. RMC has funded 
Northeast Trees to develop a feasibility 
report and conceptual plan for the site.

$126,000.00

Marybeth $0.00

$0.00

$20,000.00

$0.00

$106,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3220 Diamond 
Bar, City of

Sycamore 
Canyon Park 
Trail 
Development 
Project-
Diamond Bar

Completed This project developed the first trail 
increment of the City’s five-site, city-wide 
trail system.

This project, the first 1.5 mile increment 
of the trail system, is complete. The trail 
opened on February 25, 2006.

$124,081.00

Mark $0.00

$124,081.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3582 Diamond 
Bar, City of

Sycamore 
Canyon Trail 
Phase II

Completed The Sycamore Canyon Trail II project will 
construct two new trail access points 
along the trail as well as two class B trail 
heads.Project is complete.

The Sycamore Canyon Trail II project 
consists of two new trail access points 
along the trail and two class B trail 
heads. The project included stabilization 
of the trail and development of the 
staging area/access points.

$140,000.00

Mark $0.00

$140,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

Item 7C
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC09108 Diamond 
Bar, City of

Sycamore 
Canyon Trail 
Phase IV

Completed Rehabilitated habitat native area within 
1.1 acre open space area, surrounded by 
trail and amenitites provided by other 
funding.

Project is complete, RMC grant extension 
through Nov. 2012 to process payment. 
PM went out in Oct 2012 to verify that 
project was completed. See file for 
completion photos and documents.

$76,230.00

Marybeth $0.00

$0.00

$0.00

$0.00

$76,230.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3218 San Gabriel 
Mountains 
Regional 
Conservancy

THINK RIVER! Completed This small grant funded development of 
the Think River! project -- an integrated 
watershed education program to provide 
educational opportunities for youth in the 
San Gabriel Valley regarding water 
quality, water supply and use and habitat.

The final version of the Think River! 
Interpretive curriculum is on file, the 
program includes integrated watershed 
education program to provide 
educational opportunities for youth in the 
San Gabriel Valley.

$46,440.00

Mark $0.00

$46,440.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC08108 League of 
Women 
Voters

Thompson 
Creek Feasibility 
Study and 
Planning

Completed Phase 1, feasibility and planning, to 
assess ground water recharge and 
preserve water spreading grounds as 
open space wetland/riparian area and 
120 acre public park for recreational and 
educational use.

The feasibility study and appraisal for 
150 acres in Thompson Creek are 
complete.

$200,000.00

Mark $0.00

$0.00

$0.00

$0.00

$200,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC04-402-
2A

Mountains 
Recreation 
And 
Conservation 
Authority

Traffic Study for 
Woodland Duck 
Farm

Completed Grant provides for CEQA Documentation 
and for a Traffic Study on the Woodland 
Duck Farm property.

The Traffic Study for access to the Duck 
Farm was completed and is on file.

$80,000.00

Mark $0.00

$80,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3291 Bellflower, 
City of

Train Depot 
Staging Area

Completed Restoration of an historical train depot 
into a regional bikeway trail rest 
stop/staging area as well as transit 
facility.

The project included improvements to a 
historical train depot and a regional 
bikeway trail rest stop/staging area as 
well as transit facility.

$250,000.00

Mark $0.00

$250,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3635 Mountains 
and 
Recreation 
Conservation 
Authority

Urban, 
Mountains, and 
River Parkway, 
Capital Projects

Completed The project management services 
provided through this grant to the MRCA 
will directly lead to the acquisition, 
restoration and development of open 
space and recreational projects.

The balance of this grant $330,810.50 
was redirected to WCA grant No. RMC 
09102, actual amount of this grant is 
$595,589.50. MRCA services completed.

$595,589.50

Mark $0.00

$0.00

$0.00

$0.00

$595,589.50

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC3598 San Gabriel, 
City of

Vincent Lugo 
Park 
Improvement 
Project

Completed The grant will provide matching funds to 
the City for implementation of Phase 1 of 
the Vincent Lugo Park Masterplan.

The park improvements were completed 
September 24, 2012.

$1,050,433.0
0

Luz $0.00

$0.00

$0.00

$0.00

$1,050,433.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3209 San Gabriel, 
City of

Vincent Lugo 
Park Renovation

Completed Develop a master plan for the renovation 
of Vincent Lugo Park.

The completed master plan for 
redevelopment of Vincent Lugo Park 
included native planting, run off 
retention,  improved trails and 
interpretive signage. Balance remaining 
$25,024 redirected to RMC3598 on 
11/27/06. $49,976.16

Mark $0.00

$49,976.16

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3522 Watershed 
Conservation 
Authority

Walnut Creek 
Habitat & Open 
Space 
Acquisition 
Project

Completed The project is the Watershed 
Conservation Authority’s acquisition and 
concept planning of a portion of the 
60.76 acres within the riparian area of 
Walnut Creek, in unincorporated Los 
Angeles County, 5th District, surrounded 
by the City of San Dimas.

WCA has completed the acquisition of 
the property, utility analysis, site 
assessment report, and the stakeholder 
driven conceptual planning process. 
Work continues on MOU with Foundation 
and property line adjustments.

$8,455,000.0
0

Luz $0.00

$0.00

$0.00

$0.00

$8,455,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3205 Pasadena, 
City of

Washington 
Park 
Implementation-
  Pasadena

Completed The project consisted of the 
redevelopment of Washington Park and 
restoration of historical elements.

Construction is complete and an official 
opening ceremony was held on 
September 30, 2006. The project 
resulted in renovation of trails within the 
park with native landscaping and 
interpretive signage.

$331,543.84

Mark $0.00

$331,543.84

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3589 Los Angeles 
and San 
Gabriel 
Rivers 
Watershed 
Council

Watershed 
Assessment and 
Planning 
Opportunities

Completed The RMC grant would provide support to 
the Watershed Council to prepare a 
concept proposal, the first step in a two-
stage application process.

The grantee  developed a project 
proposal for Proposition 50, Ch. 7 grant 
programs, hosted a project workshop 
and coordinated regional interests in the 
program.

$9,240.00

Mark $0.00

$0.00

$9,240.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3219 Regents of 
the 
University of 
California

Watershed 
Education in 
Multi-Lingual 
Communities

Completed The University of California Cooperative 
Education and East Los Angeles College 
cooperated to develop a multilingual 
watershed interpretation and education 
curriculum for English-as-a-Second-
Language students.

The ESL curriculum was submitted to LA 
Valley College and to University of 
California Agriculture and Natural 
Resources (UCANR) publications for free 
download.

$32,094.00

Mark $0.00

$32,094.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC3267 TreePeopleWatershed 
Education 
Outreach

Completed This work was not carried out, as time 
progressed, the need for TreePeople to 
provide services to the designated cities 
was no longer necessary

Grantee has withdrawn from this project, 
as the scope is no longer feasible. The 
balance of the funds has been 
disencumbered and the project was 
closed in October 2006.

$16,093.80

Mark $0.00

$16,093.80

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3250 Los Angeles 
Conservation 
Corps

Watershed 
Improvement 
Projects- LACC

Completed This grant to the Los Angeles 
Conservation Corps provides for 
improvements within the San Gabriel 
River Watershed.

LACC has completed weed abatement 
projects, treatment of invasive weeds 
and landscape improvements along the 
San Gabriel River and San Jose Creek.

$150,000.00

Mark $0.00

$150,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC09106 Harbor Watts 
Economic 
Dev 
Corporation

Watts Towers 
Green Streets

Completed Phase 1 improvements for stormwater 
measures, access and enhancements at 
public park and right of ways throughout 
Watts, South LA.

Project is complete . Funds reverted June 
30, 2012.

$445,000.00

Marybeth $0.00

$0.00

$0.00

$0.00

$445,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3543 Lakewood, 
City of

West San 
Gabriel River 
Open Space 
Project Phase II

Completed West San Gabriel River Open Space 
Project – Phase II project will extend and 
connect the greenbelt and existing trails 
of the West San Gabriel River Parkway 
Nature Trail (Phase I) through the 
proposed area to Del Amo Boulevard.

This project is now complete and is open 
to the public. The project in the City of 
Lakewood included native landscape 
walking trail and a trail along the San 
Gabriel River.

$300,000.00

Mark $0.00

$0.00

$300,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC10010 City of 
Lakewood

West San 
Gabriel River 
Parkway Phase 
3 Development

Completed This grant request submitted by the City 
of Lakewood will provide regrading, 
establish riparian flora, native grasses 
and add a 2,900 ft. ADA trail along 
Lakewood's remaining 11 acres of 
underdeveloped riverside land.

The City has completed the construction 
documents and it is currently searching 
for additional funding to complete 
implementation.

$106,638.00

Luz $0.00

$106,638.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3245 Whittier, City 
of

Whittier 
Greenway 
Extension

Completed The Whittier Greenway is a linear park 
and multi-use trail along an abandoned 
5.2-mile, Union Pacific rail corridor 
through the City of Whittier.

A feasiblity and alternatives plan was 
developed to identify and rank potential 
routes to connect the Whittier Greenway 
Trail to the San Gabriel River biketrail.

$150,000.00

Mark $0.00

$150,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC3637 Whittier, City 
of

Whittier 
Greenway Trail 
Environmental 
Project

Completed Remediation of arsenic found on the 4.5 
mile Whittier Greenway Trail.

Remediation of arsenic contamination 
along the 4.5 mile Whittier Greenway 
Trail, to allow safely full public access

$203,200.00

Marybeth $0.00

$0.00

$0.00

$0.00

$203,200.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3619 Watershed 
Conservation 
Authority

Whittier 
Narrows Dam 
Rec Area 
Development 
Plan

Completed The WCA is working with Army Corps 
and other agencies to update the Master 
Plan that will identify sustainable, multi-
benefit watershed projects to address 
open space, recreation and watershed 
needs of the region.

Wenk & Associates have completed the 
final versions of the Draft Plan and the 
Draft EIR the WCA will take up adoption 
and certification March 30, 2011 to 
complete the project.

$300,000.00

Luz $0.00

$0.00

$300,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC09109 Los Angeles 
County 
Department 
of Parks & 
Rec.

Whittier 
Narrows 
Equestrian 
Facility

Completed Phase 1 planning for the WN Equestrian 
Facility. Major elements include new and 
improved regional equestrian trail 
connections, habitat enhancement, and 
stormwater best management practice 
features.

LA County Parks has completed the 
project planning phase and presented 
findings to RMC staff. Final billing 
including retention have been processed.

$570,000.00

Marybeth $0.00

$0.00

$0.00

$0.00

$570,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3255 Watershed 
Conservation 
Authority

Woodland Duck 
Farm Acquisition

Completed Acquisition, planning and implementation 
of minor improvements to the first major 
riverfront park along the San Gabriel 
River.

Acquisition of 51 acres adjacent to the 
SGR and planning activities under this 
grant completed, including a survey of 
the entire visioned park to create new 
title and record property easements. 
Implementation grant RMC3609 
continues development. $1,300,000.0

0

Mark $0.00

$1,300,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC10009 California 
Resource 
Connection

Azusa Geology 
Park 
Development

Certified The City of Azusa in cooperation with 
California Resource Connections will 
develop a City owned parcel 
approximately 0.5-acre which is located 
east of the San Gabriel River Bike Trail 
into a geology interpretive park

CRC has requested the timeline to be 
extended through December 31, 2015 
due to unforseen approvals from the City 
of Azusa.

$279,000.00

Luz $0.00

$0.00

$279,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC14001 Watershed 
Conservation 
Authority

Azusa River 
Wilderness Park 
Entry
Azusa River 
Wilderness Park 
Entry

Certified The porject icnluded design development 
for front entry improvements at the River 
Wilderness Park.

60% design devleopment has is in 
review by WCA staff. Consultant are 
begging coordination with permitting 
agencies, including Caltrans, and is 
expected to subsequently complete a 
updated Mitigated Negative Declaration 
for the River Wilderness Park. $455,998.00

Luz $0.00

$439,935.00

$0.00

$0.00

$16,063.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC10011 Watershed 
Conservation 
Authority

Azusa Springs 
Water System, 
River 
Wilderness Park

Certified Grant in the amount of $460K to the 
WCA for the Azusa Springs Water System 
refurbishment, River Wilderness Park 
using the urgency criteria. Refurbishment 
will bring water system up to code per 
the LA County Health Dept.

WCA issued RFQ for water filtration 
system operator and chose Waterworks 
as Operator. Work is underway and 
contract goes through May2013.

$460,000.00

Marybeth $375,000.00

$0.00

$85,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC13005 Camp Fire 
Long Beach 
Council

Camp Shiwaka 
Urban Forest 
and Discovery 
Trail

Certified Camp Fire proposes to develop an urban 
forest and a new trail at Camp Shiwaka

Camp Fire received the matching funds 
from LA County and is requesting a 
timeline extension through June 30, 2016

$678,000.00

Luz $0.00

$0.00

$0.00

$0.00

$678,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC10001 California 
Resource 
Connection

Canyon Institute 
Site Access 
Planning

Certified Planning for new site access and security 
improvements for proposed Canyon 
Institute demonstration and education 
center, current Taylor House location.

Project extension through June 30, 2014. 
Project is back on track, as funds have 
been re-appropriated beyond 6/30/14/

$150,000.00

Marybeth $0.00

$0.00

$0.00

$0.00

$150,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3640 Watershed 
Conservation 
Authority

Chapter 8 
Defaulted Tax 
Property

Certified The WCA identified and bid on tax 
defaulted parcels that would further 
implement the agency’s programmatic 
objectives. These parcels are available at 
a low costs and would facilitate WCA's 
program goals.

Property documents for South Gate 
parcel are under review by attorney's 
and will be submitted into escrow within 
the month to close out the final purchase 
under this grant.

$100,000.00

Marybeth $0.00

$0.00

$0.00

$0.00

$100,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC13006 Watershed 
Conservation 
Authority

Citrus Grove 
Heights Bike 
Stop Project

Certified The bike stop will serve as a trailside rest 
area offering a sitting area with 
landscaped grounds and repair station 
with bike stands.

Request for grant extension pending 
supplemental documents.

$30,000.00

Luz $0.00

$0.00

$0.00

$0.00

$30,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3318 Los Alamitos, 
City of

Coyote Creek-
Los Alamitos 
Improvement 
Project

Certified The Coyote Creek-Los Alamitos 
Improvement project is the creation of a 
park out of an underused space along 
Coyote Creek.

City is replaceing plants that did not 
establish themselves during the 6 month 
period.  City is moving forward with 
obtaining approvals to make 
improvements on adjacent bikeway.

$1,440,000.0
0

Luz $0.00

$1,440,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:
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Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC10006 City of Long 
Beach

De Forest Park 
Wetland 
Restoration 
Project

Certified This grant request was submitted by the 
City of Long Beach, Department of Parks, 
Recreation and Marine to restore a 33.6 
acre flood detention basin adjacent to 
the Los Angeles River with a degraded 
wetland dominated by exotic species.

The City of Long Beach is reducing the 
scope of work since bids came into high 
and the City is tentatively re-bidding the 
project the Fall 2015

$1,000,000.0
0

Luz $0.00

$525,409.00

$300,000.00

$0.00

$174,591.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3609-1 Watershed 
Conservation 
Authority

Duck Farm 
Phase IA 
Implementation

Certified The Phase 1A Duck Farm project 
involves the development of a 23 acre 
river adjacent park project.

Permit agency comments from 
resubmittal received and plan set 
updated to reflect correction requested.  
Second resubmittal to permit agencies 
pending. And final plan check approvals 
anticipated.

$5,800,000.0
0

Luz $0.00

$1,798,389.00

$500,000.00

$0.00

$3,501,611.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC13004 City of Long 
Beach

El Dorado 
Nature Center 
South Lake 
Restoration 
Project

Certified The grant will include an improved arrival 
experience with a new entry statement 
and signage, an amphitheater for 
educational sessions and events and an 
ADA compliant pedestrain bridge and 
trials leading to El Dorada Nature Center 
building.

The City of Long Beach has completed 
the design work and will place the 
contract out to bid this fall.

$200,000.00

Luz $0.00

$0.00

$0.00

$0.00

$200,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC15106 Watershed 
Conservation 
Authority

Emerald 
Neckalce Master 
Plan Project

Certified This grant will secure matching funds for 
the Emerald Necklace feasibility study of 
the Master Plan identifying the design, 
construction and implementation costs of 
44 distinct trail connections and 
greenway projects along the emerald 
necklace.

The WCA, RMC and Amigos de los Rios 
are developing the workplan for the 
implementation of the projects

$31,000.00

Marybeth $0.00

$0.00

$0.00

$0.00

$31,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC10017 West Basin 
Municipal 
Water District

Greater Los 
Angeles County 
Integrated 
Regional Water 
Management 
Plan Update

Certified The purpose of this grant will be to 
facilitate the identification and 
development of multi-purpose projects 
for the Greater Los Angeles County 
Integrated Regional Water Management 
Plan

Consultant has started the GLAC IRWMP 
Plan Update with a tentative public draft 
by late March 2014.

$20,000.00

Luz $0.00

$0.00

$0.00

$0.00

$20,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC08103 Pomona, City 
of

Jefferson Park 
Acquistion and 
Planning

Certified Jefferson Park is planned to be a 1.76 
acre urban neighborhood Park facility 
located in a high density neighborhood of 
Pomona, which lies within the RMC’s 
Urban Lands target area.

Requires an extension due to The 
Oversight Board of the Successor Agency 
has not approved a Long Term Property 
Management Plan for all former RDA 
owned properties. Plan includes 355 
Jefferson Parcel, now part of designs. 
City waiting for approval by State $1,510,000.0

0

Marybeth $0.00

$0.00

$0.00

$0.00

$1,510,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC10005 Los Cerritos 
Wetlands 
Authority

LCWA Los 
Cerritos 
Wetlands 
Conceptual 
Restoration Plan

Certified The LCWA Phases 1 and 2 Site 
Restoration and Recreational 
Improvements Conceptual Plan proposes 
to develop a Habitat Restoration and 
Public Access Conceptual Plan for the Los 
Cerritos Wetlands.

9/26/2011 Board approved the LCWA 
Phases 1 and 2 to consolidate and 
expand the scope of work, extend the 
timeline and change the project name to 
Los Cerritos Wetlands Conceptual 
Restoration Plan. RMC10005 and  10000 
were combined into RMC10005 $450,000.00

Marybeth $0.00

$0.00

$0.00

$0.00

$450,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC14002 Los Cerritos 
Wetlands 
Authority

Los Cerritos 
Wetlands Trails 
Improvement 
Project

Certified Improvements to trails at Zedler Marsh 
and development of an outdoor labotory 
classroom through the existing native 
nursery.

Currently the LCWA is obtaining coastal 
development permits for the 
development of the trails

$98,000.00

Luz $0.00

$0.00

$0.00

$0.00

$98,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC13003 Watershed 
Conservation 
Authority

Mt Baldy Certified The proposed purchase of the 237+/- 
acre Mt. Baldy Ranch would preserve 
one of the last remaining private in-
holdings in the Mt. Baldy area of the 
Angeles National Forest

Due diligence activities, including review 
of pre-lim title, phase 1 environmental 
report, site reconnaissance and 
agreement review underway.  
Discussions with the Conservation Fund 
on the donation and process continue.

$25,000.00

Luz $0.00

$0.00

$0.00

$0.00

$25,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC10008 City of 
Bellflower

Palm Street 
Linear Park 
Development

Certified 3.5 acre park along 91 Freeway for 
conversion to community pocket park.

$1,840,446 Grant approved by RMC 
Board on Nov. 24, 2008. Per City PM, the 
funds may not be used in their entirety 
due to low bids on project $1.2 million 
vs. $1.8milion. Project close out pending 
request by City to request extension.

$1,840,446.0
0

Marybeth $0.00

$0.00

$0.00

$0.00

$1,840,446.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC10014 Los Angeles 
Conservation 
Corps

Peck Park 
Improvements

Certified Improvements to enhance main 
entrance, refurbish restrooms, and picnic 
area near entrance of park.

Project mostly complete, final walk 
through with LACC and LA County Parks 
held on 11/15/13. Hydroseeding for 
meadow area will take place during 
Spring 2014 which triggers a need for an 
extension through April/May 2014.

$600,000.00

Marybeth $0.00

$253,000.00

$347,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC6029-
40-PD

Rivers & 
Mountains 
Conservancy

Program 
Delivery 
Proposition 40

Certified Territory wide program delivery funding 
from Proposition 40 from Spring 2009 
forward.

Expenditures throuogh 3/31/2012 posted 
per State Controller Office tracking, April 
2012 Cash Drill.

$276,000.00

Mark $0.00

$276,000.00

$0.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC6031-
50-PD

Rivers and 
Mountains 
Conservancy

Program 
Delivery 
Proposition 50

Certified Territory wide program delivery funding 
from Proposition 50, Spring 2009 forward

Expenditures throuogh 3/31/2012 posted 
per State Controller Office tracking, April 
2012 Cash Drill.

$302,000.00

Mark $0.00

$0.00

$302,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC6051-
84-PD

Rivers and 
Mountains 
Conservancy

Program 
Delivery 
Proposition 84

Certified Territory wide program delivery funding 
from Proposition 84, Spring 2009 forward

Expenditures throuogh 3/31/2012 posted 
per State Controller Office tracking, April 
2012 Cash Drill.

$861,000.00

Mark $0.00

$0.00

$0.00

$0.00

$861,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC15108 Antelope 
Valley 
Conservancy

Rift Zone 
Wetlands 
Complex 
Conceptual Area 
Preservation 
Plan

Certified The grant will match funds to the 
Antelope Valley Conservancy for the 
development of the Rift Zone Wetlands 
Complex Conceptual Area Preservation 
Plan.

The grantee is currently developing the 
CAPP, GIS analysis and mapping. 
Coordination and review with Cal Fish 
and Wildlife on the CAPP narrative.

$29,489.00

Luz $0.00

$0.00

$0.00

$0.00

$29,489.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC15102 Watershed 
Conservation 
Authority

Roberts Canyon 
Foothill Area 
Acquisition

Certified The properties are contiguous to the 
WCA’s River Wilderness Park and include 
high value natural resources.

The WCA continuesto work on the 
acquisition and a requested  timeline 
extension due to unforeseen 
assessments.

$52,500.00

Luz $0.00

$0.00

$0.00

$0.00

$52,500.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC10002 Rosemead, 
City of

Rosemead San 
Gabriel Pocket 
Park

Certified Development of vacant parcel(s) within 
Edison Right of Way in urban area. 
Design, lease agreement and 
construction.

City/RMC/Edison met regarding project 
and drawings are pending submittal for 
review. City is reviewing an agreement 
with Edison and hired Larry Moss 
Landscape Architect for a revised design. 
City has requested to extend the timeline 
through 6/30/2017 $548,340.00

Luz $0.00

$0.00

$0.00

$0.00

$548,340.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC09105 Watershed 
Conservation 
Authority

San Gabriel 
River confluence 
w/Cattle Cyn 
Improvement 
Project

Certified Project seek to provide improvements on 
the portion of the confluence of the East 
Fork of the San Gabriel River with Cattle 
Canyon and its creek.

WCA is reviewing administrative drafts of 
three site plan alternatives prepared by 
the project planning consultant. Once 
approved, stakeholder outreach will 
begin followed by development of a 
preferred conceptual site development 
plan and final report. $770,584.00

Luz $0.00

$0.00

$0.00

$0.00

$770,584.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:
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Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC3477 San Gabriel 
River 
Discovery 
Center 
Authority

San Gabriel 
River Discovery 
Center

Certified Discovery Center is the design and 
construction of a regional San Gabriel 
River watershed interpretive center at 
the Whittier Narrows Regional Park.

90% permit sets have been submitted to 
all LA County permitting agencies and 
the ACOE. Received ACOE admin fee 
letter and EFT method. Check sheets 
received from LA County geotechnical 
and mechanical. Anticipating going to 
bed in summer 2016. $3,000,000.0

0

Mark $0.00

$0.00

$0.00

$492,795.77

$2,507,204.23

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC3567 Whittier, City 
of

San Gabriel 
River Trail 
Connector to 
Pio Pico State 
Historic Park

Certified Provide for the development of 
construction drawings and final and 
complete construction of a new class two 
multipurpose trails.

Project requires extension to extend the 
performance period through June 30, 
2014.

$659,136.00

Marybeth $0.00

$322,261.31

$313,538.69

$0.00

$23,336.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC12002 California 
Resource 
Connection

San Gabriel 
River Trail 
Signage 
Improvements

Certified This grant will improve interpretive 
signage along the SGR bike trail through 
the City of Azusa so that it can be 
consistent with the San Gabriel River 
Trail Signage Guidelines.

CRC requested for the timeline to be 
extended through December 31, 2015

$100,000.00

Luz $0.00

$0.00

$0.00

$0.00

$100,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC15104 Castaic Lake 
Water Agency

Upper Santa 
Clara River 
Integrated 
Regional Water 
Management 
Plan

Certified The RMC authorizes a grant for the 
Upper Santa Clara River Integrated 
Regional Water Management Plan 
Update and Grant Administration 
managed through the Castaic Lake Water 
Agency.

Grantee has completed the watershed 
plan is requesting reimbursement

$10,000.00

Luz $0.00

$0.00

$0.00

$0.00

$10,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC10015 LA County 
Department 
of Public 
Works

Vermont 
Avenue Median 
Improvements

Certified RMC Funding will provide amenties along 
the median not covered by the LA 
County Road Fund. Amenities include 
picnic tables, chess tables, signage, 
lighting, and fitness zone equipment.

RMC funding will provide amenties along 
the median not covered by the LA 
County Road Fund. Amenities include 
picnic tables, chess tables, signage, 
lighting, and fitness zone 
equipment.Grant extension approved 
through Jan. 31, 2014. $285,000.00

Marybeth $0.00

$0.00

$285,000.00

$0.00

$0.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC13001 City of 
Baldwin Park

Walnut Creek 
Nature Park

Certified Phase I includes design and outreach 
activities to complete conceptual site 
plan designs for park enhancement. 
Phase II is implementation of design.

The grant was extended through 
December 31, 2015 in order to complete 
payments. The City has completed the 
final conceptual desgin work.

$35,000.00

Luz $0.00

$0.00

$0.00

$0.00

$35,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:
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Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC3642 City of San 
Dimas

Walnut Creek 
San Dimas 
Habitat and 
Open Space

Certified The City of San Dimas is conducting the 
pre-acquisition tasks related to the 
acquisition of the Walnut Creek Habitat 
and Open Space Project by the 
Watershed Conservation Authority.

The City of San Dimas completed the 
acquistion of Walnut Creek Habitat and 
Open Space project. The City has 
completed its review of the Utility 
infrastructure and is a part of the 
planning process for the property. 
Balance of $8824.44 to be 
disencumbered

$80,000.00

Luz $0.00

$0.00

$0.00

$0.00

$80,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC09102 Watershed 
Conservation 
Authority

WCA Capital 
Project 
Implementation

Certified Direct management of all aspects of the 
Watershed Conservation Authority capital 
projects including project design, 
permitting and construction funded by 
RMC grants.

Work is ongoing for Azusa River 
Wilderness Park,  Duck Farm, Walnut 
Creek and South Gate projects.  Detailed 
status information for each project is 
provided in the quarterly reports and the 
RMC Board reports.

$330,810.50

Mark $0.00

$0.00

$0.00

$0.00

$330,810.50

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC13002 North East 
Trees

Gateways Cities 
and Urban 
Planning Project

Approved RMC grant matching funds of $250,000 
for the Gateway Cities and Rivers Urban 
Greening Planning Project should the 
Watershed Conservation Authority and 
North East Trees receive an award from 
2013 Urban Planning Grants.

Pending State certification the project 
workplan for grant approval.

$250,000.00

Marybeth $0.00

$0.00

$0.00

$0.00

$250,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC15111 Watershed 
Conservation 
Authority

Pre-acquisition 
and due 
diligence 
expenses for 
APN 8684-024-
036

Approved The grant agreement in the process of 
being certified.

$53,225.00

Luz $0.00

$0.00

$0.00

$0.00

$53,225.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC14004 Watershed 
Conservation 
Authority

Rio Hondo 
Trailhead 
Acquisition 
Project/Montebel
lo Hills

Approved The property is currently under 
consisderation for development, one 
proposal is the Montebello Hills Specific 
Plan.

RMC Board Approved a $1,000,000 
matching grant at the September 2014 
Board Meeting

$1,000,000.0
0

Mark $0.00

$0.00

$0.00

$0.00

$1,000,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

RMC15105 City of South 
Gate

Southern 
Avenue Park & 
Bikeway Project

Approved The grant would fund the third and final 
phase of a linear park which extends 
from State Street to Hildreth Avenue, 
towards the LA River, encompassing five 
additional blocks completing the linear 
park.

The grant was approved by the Board in 
september and it is awaiting state 
certification

$350,000.00

Marybeth $0.00

$0.00

$0.00

$0.00

$350,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project StatusProject 
Manager

Total Funds 
Encumbered by 
Proposition

RMC14003 Los Angeles 
Conservation 
Corps

Willowbrook 
Walking Path 
Compton Creek 
Project

Approved The Willowbrook walking path project 
will create a 1/2 linear park along 
Compton Creek withing the 
unincorporated community of 
Willowbrook.

The grant was approved and it is 
pending state certification

$300,000.00

Marybeth $0.00

$0.00

$0.00

$0.00

$300,000.00

Prop 13:

Total Funding:

Prop 40:

Prop 50:

Prop 50GA:

Prop 84:

Item 7C
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