
 

 
 

DATE: May 23, 2016 
 
TO: RMC Governing Board 
 
FROM: Mark Stanley, Executive Officer 
 
SUBJECT: Item 10: Consideration of a resolution authorizing a grant amendment to the 

California Resource Connections, Inc. to extend the timeline for the San 
Gabriel River Signage Improvements (RMC12002).  

 
PROGRAM AREA:   Rivers and Tributary Program 
 
PROJECT TYPE:   Development  
 
JURISDICTION:   City of Azusa 
 
PROJECT MANAGER:  Luz Quinnell 
 
RECOMMENDATION: That the RMC adopt a resolution authorizing a grant amendment to the 
California Resource Connections, Inc. to extend the timeline for the San Gabriel River Signage 
Improvements (RMC12002) through September 30, 2016. 
 
PROJECT'S DESCRIPTION: This grant will improve interpretive signage for consistency with the 
San Gabriel River Trail Signage Guidelines. Signage improvements will include areas along the 
San Gabriel River Trail from just south of the Azusa Rockery & Geology Park to the current trail 
end along State Highway 39 near the entrance to the Azusa River Wilderness Park. 
Improvements include: (1) placement of mileage reference signage to key locations and features 
along the trail; (2) redesign and replacement of insufficient interpretive signage in San Gabriel 
Canyon; (3) installation of a “staging area” name sign visible from State Highway 39; (4) alteration 
of existing informational signage at the Forest Gateway/SGR Trailhead Staging Area to improve 
visibility and user readability; (5) replacement of inconsistent way-finding signage; and (6) repair 
and/or replacement of damaged signage. 
 
BACKGROUND: Currently, California Resource Connections (CRC) has completed Azusa 
Rockery & Geology Park which is an improved bicycle stops along the San Gabriel Bike Trial and 
also includes interpretive signage as part of the San Gabriel River Signage Improvement Project 
(RMC12002). CRC has also completed design and final printing of the interpretative signage for 
all the way-finding signs to connect visitors entering the trailhead located at Sierra Madre Avenue 
and Todd Avenue with the San Gabriel River Trail and the Azusa Rockery & Geology Park. 
Although installation of the interpretive signage has not been completed for the trailhead entrance, 
along the trailhead access road, at the Azusa Rockery & Geology Park and at the entrance to the 
San Gabriel River Trail given CRC is currently completing permitting with the City of Azusa to 
allow for these interpretive signage along the San Gabriel Bike Trial within the City’s jurisdiction. 
 
The San Gabriel River Trail Signage Improvements will complement the Azusa Rockery & 
Geology Park. The San Gabriel River Trail Signage Improvements will provide an expansion upon 
the Azusa Geological Park and improvements will be made past the park along the San Gabriel 
River Trail from Lario Park to the current trail-end in San Gabriel Canyon, as well as along the 
Todd Avenue access route from Sierra Madre Avenue to the San Gabriel River Trail 
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The Azusa Rockery & Geology Park links programmatically and physically via the San Gabriel 
River Trail to other nearby venues including the Azusa River Wilderness Park, Forest Gateway, 
and Lario Park. This segment of the San Gabriel River Trail currently has a variety of sign styles 
and inconsistencies with the adopted San Gabriel River Trail Signage Guidelines. The SGR Trail 
Signage Improvements allows for this segment of the bike trail uniformity and consistency with 
the San Gabriel River Trail Signage Guidelines.  
 
Currently, the CRC is well underway in hiring a contract to complete installation of the wayfinding 
and interpretive signage along the San Gabriel River Trail between its current end in San Gabriel 
Canyon and just above Lario Park, as well as wayfinding and interpretive signage improvements 
along the Todd Avenue and within the Azusa Rockery & Geology Park. All remaining wayfinding 
and interpretive signage is anticipated for fabrication, installation, and grant closeout by 
September 30, 2016. Please see Exhibit A for the request to extend the timeline and the revised 
timeline. 
 
FISCAL INFORMATION: This item has no fiscal impact and the total cost of development for the 
San Gabriel River Trail Signage Improvements will not exceed $100,000 (RMC12002). 
 
Although initial funding for this project is proposed to be allocated from Proposition 84, it may be 
necessary to amend the funding source in order to maximize the availability of cash from the sale 
of bond funds or to address the potential reversion of funds from the initial source. Therefore, the 
Executive Officer may designate any of the following funding sources for this project: California 
Clean Water, Clean Air, Safe Neighborhood Parks, and Coastal Protection Act of 2002 
(Proposition 40) and/or the Water, Security, Clean Drinking Water, Coastal and Beach Protection 
Act of 2002 (Proposition 50), and/or the Safe Drinking Water, Water Quality and Supply, Flood 
Control, River and Coastal Protection Bond Act of 2006 (Proposition 84). 
 
LEGISLATIVE AUTHORITY AND RMC ADOPTED POLICIES/AUTHORITIES: This grant was 
initially authorized by the RMC on January 28, 2013, as specified in Resolution 2013-01. 
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RMC12002
EXHIBIT A

REVISED TASK LIST/TIMELINE

TASK NAME MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY   SEP

Task 1 ‐ Project Management
Task 1.1: Project Administration # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #X
Task 1.2: Coordinate Subcontractors # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #X
Task 1.3: Prepare Progress Reports & Invoicing # # # # # # # # # # # #X
Task 1.4: Draft & Final Project Report #X

TASK 1 DELIVERABLES: 12 Quarterly Progress Reports; 1 Final 
Report; Up to 8 Payment Requests including Final Payment 
Request Letter

Task 2 – Signage Design & Coordination
Task 2.1: Conceptual Signage Design & Location Plan # # # # # # #X
Task 2.2: Sign Design 50% # # # # #X
Task 2.3: Sign Design 100% # # # #X

TASK 2 DELIVERABLES: Conceptual Design & Location Plan; 
Sign Design 50%; Sign Design 100%

Task 3 – Signage Preparation, Installation, & Coordination
Task 3.1: Interpretive Signs ‐ Todd Ave. # # # # #X
Task 3.2: Interpretive Signs ‐ San Gabriel River Trail # # #X
Task 3.3: Wayfinding Signs ‐ Todd Ave. # # # #X
Task 3.4: Wayfinding Signs ‐ San Gabriel River Trail # # # #X

TASK 3 DELIVERABLES: Interpretive Signs; Wayfinding Signs

Task 4 – Materials & Installation
Task 4.1: Materials & Installation # # #X

TASK 4 DELIVERABLES: Materials; Installation

Task 5 – Construction Management
Task 5.1: Construction Management # # # #X

TASK 5 DELIVERABLES: Construction Management

# Milestone       X Completion

2013 2014 2015 2016
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May 23, 2016 - Item 10 
 

RESOLUTION NO. 2016-11 
 

RESOLUTION OF THE SAN GABRIEL AND LOWER LOS ANGELES 
RIVERS AND MOUNTAINS CONSERVANCY (RMC) AUTHORIZING A 

GRANT AMENDMENT TO THE CALIFORNIA RESOURCE 
CONNECTIONS, INC. TO EXTEND THE TIMELINE FOR THE SAN 

GABRIEL RIVER SIGNAGE IMPROVEMENTS (RMC12002). 
 

WHEREAS, The legislature has found and declared that the San Gabriel River and its tributaries, 
the Lower Los Angeles River and its tributaries, and the San Gabriel Mountains, Puente Hills, and 
San Jose Hills constitute a unique and important open space, environmental, anthropological, 
cultural, scientific, educational, recreational, scenic, and wildlife resource that should be held in 
trust to be preserved and enhanced for the enjoyment of, and appreciation by, present and future 
generations; and 
 
WHEREAS, The people of the State of California have enacted the Clean Water, Clean Air, Safe 
Neighborhoods, and Coastal Protection Bond Act of 2002 (Park Bond Act Proposition 40) which 
provides funds for the RMC Grant Program; and 
 
WHEREAS, The people of the State of California have enacted the Water Security, Clean 
Drinking Water, Coastal and Beach Protection Act of 2002 (Proposition 50), which provides funds 
for the RMC grant program; and 
 
WHEREAS, The people of the State of California have enacted the Safe Drinking Water, Water 
Quality and Supply, Flood Control, River and Coastal Protection Bond Act of 2006 (Proposition 
84), which provides funds for the RMC grant program; and 
 
WHEREAS, The RMC may award grants to local public agencies, state agencies, federal 
agencies, and nonprofit organizations for the purposes of Division 22.8 the Public Resources 
Code; and 
 
WHEREAS, The Applicant has submitted a project which is consistent with the purposes of 
Division 22.8 of the Public Resources Code and the Bond Act; and NOW 
 
Therefore be it resolved that the RMC hereby: 
 
1. FINDS that this action is consistent with the San Gabriel and Lower Los Angeles Rivers 

and Mountains Conservancy Act and is necessary to carry out the purposes and 
objectives of Division 22.8 of the Public Resources Code. 

 
2. FINDS that the grant is consistent with the California Clean Water, Clean Air, Safe 

Neighborhood Parks, and Coastal Protection Act of 2002 (Proposition 40), the Water, 
Security, Clean Drinking Water, Coastal and Beach Protection Act of 2002 (Proposition 
50) and the Safe Drinking Water, Water Quality and Supply, Flood Control, River and 
Coastal Protection Bond Act of 2006 (Proposition 84), which provides funds for the RMC 
grant program. 

Item 10

5



 

 
 

 
 
3. APPROVES a grant amendment to the California Resource Connections, Inc. to extend 

the timeline for the San Gabriel River Signage Improvements through September 30, 2016 
(RMC12002). 

 
4. ADOPTS the staff report dated May 23, 2016. 

~ End of Resolution ~ 
 
 
 
 

Motion _______________________ Second: _______________________ 
 
 
 
Ayes: _________ Nays: ____________ Abstentions: _____________ 
 

 
 
Passed and Adopted by the Board of the SAN GABRIEL AND LOWER LOS ANGELES 
RIVERS AND MOUNTAINS CONSERVANCY on May 23, 2016. 
 
 
 
 

  ____________________________ 
  Frank Colonna, Chair 
 
 
 

ATTEST: ___________________________ 
  Terry Fujimoto  
  Deputy Attorney General 
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